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FOREWORD

A key Alliance security policy issue that has been the focus of
vigorous debate is the feasibility and desirability of rationalization,
standardizatior, and interoperability (RSI) of weapons and other
materiel to enhance NATO military effectiveness. This question is
addressed by Colonel Malone in this study through an in-depth exam-
ination of one cooperative Allied weapon acquisition project-the
ROLAND air defense system.

ROLAND is the first major European-designed weapon to be
manufactured within the US industrial system, thus reversing the
traditional direction of past technology transfer. Transferring
ROLAND's technology, however, proved to be an enormously com-
plex endeavor. Different political processes, disparate bureaucratic
procedures, divergent military doctrines, and hundreds of individual
steps on both sides of the Atlantic had to be harmonized to overcome
the obstacles and begin production.

The United States and its Allies acquired valuable experience
during this complex venture into standardization through technology
transfer. As Colonel Malone's study reveals, this experience should
facilitate similar Allied undertakings and expand our mutual ability to
plan, design and develop a more integrated approach to the military
challenges of the future.

R. G. GARD, JR.
Lieutenant General, USA
President
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PREFACE

I would like to express my thanks to Lieutenant General Robert
G. Gard, Jr., President, National Defense University, and Major
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Much of the study stems from personal interviews with parties
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of opinion, reflected in the report, contribute immeasurably to
portraying ROLAND's most serious obstacle, that so many key
people viewed the project in so many different ways. Thanks are due
the forthright participation of all concerned. Their commentary alone
enabled the writing of this report from the point of view of people at
work today so that others may benefit tomorrow in similar novel
ventures.

Responsibility for any shortcoming or error is my own. The
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necessarily reflect official views of the National Defense University or
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DANIEL K. MALONE
Colonel, USA
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ROLAND:
A CASE FOR OR AGAINST

NATO STANDARDIZATION?

INTRODUCTION

Money, politics, and military preparedness: these three factors
rank among the strongest determinants shaping events and
outcomes within the Western socioeconomic system. When these
factors converge in a major Allied cooperative weapon acquisition
project, the sheer complexity of modern technology results in the
project becoming a microcosm of that socioeconomic system. The
conflicts and the coincidences of the three vectors of money, politics,
and preparedness for war become especially sharp; add to the
foregoing the varying internal and external politico-economic
objectives of the several nations involved in the joint weaponization
effort, and the possibilities for competing objectives and cross
purposes multiply. Seeking out the path to success means finding
where the three vectors coincide or tend to neutralize one another;
this is a particularly difficult task for a project manager or corporate
officer responsible for delivering hardware to the field.

--- V 0
The ROLAND air defense system developed by the

French/German consortium Euromissile and licensed for US
production by co-licensees Hughes Aircraft Company and Boeing
Aerospaceors Hughes and Boeing), provides a
unique example of such a projec-_""OLAND today represents the
most advanced existing concept in mobile, all-weather missile
systems for defense against low-flying aircraft. ROLAND mounts an
acquisition radar along with its unique optical and radar guidance
systems together with all power supplies, two missiles and eight
reloads, all on a single vehicle.I--Appd 7Projected plans call
for ROLAND to be fielded as a major contributor to NATO air
defenses in the 1980's, capable of maneuvering with forward tactical
forces and deployable in a density which could (idealized, of course)
shoot down several thousand attacking aircraft in less than 5 minutes.

The three nations Involved with ROLAND, two fully
participating NATO members and one partially participating
member, as well as four corporations-variously public, private,
semiprivate, and government-controlled--encompass an arena
sufficiently large for the full scope of differing political, economic,
and military objectives to have free play. Moreover, In response to a
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longstanding complaint by European NATO members demanding a
true #two-way streett In weapons procurement, ROLAND, as the
Army's first major European-designed NATO weapon to be
manufactured in the United States, paved a major segment of that
contentious road. Because similar technology transfers from Europe
to the United States can be expected to continue, much can be
learned from following the course set by ROLAND.

The "two-way street" in arms transfers was not the only
background against which the US Army decided to procure
ROLAND. The decision was made amidst a set of trends which go to
the heart of problems of coalition warfare and the future survivability
of our social system relative to the Marxist-Leninist coalition we
presently face.

The increased complexity and cost of weapons in all free
enterprise states; the competitive demands for money between NATO
defense and the internal social programs of each NATO member; the
competitive demands in the United States to prepare either for a
large-scale mechanized war in Europe or for a brushfire "helicopter
war," such as that in Vietnam; the general political malaise of
European governments, rendered inflexible by leftist or Communist
opposition; the general economic recession following the 1973 Arab-
Israeli war; and the shift in the balance of NATO and Warsaw Pact
nuclear and conventional military power-all played a role in bringing
to fruition the decision on ROLAND.

Through the ebb and flow of the ROLAND project evolution,
contractor selection, and subsequent efforts to resolve major
problems, the weapon emerges as a powerful addition to NATO air
defense. Despite the many interpersonal and even international
controversies along the way, ROLAND's success will bear out the
superior military ability of a socioeconomic system infused with the
optimism of Keynes and Rousseau over those founded on the
pessimism of Marx and Lenin.

The study and generally each chapter are intended to be self-
contained. Those unfamiliar with "Rationalization, Standardization,
and Interoperability" (RSI) and policies designed to achieve such
properties will find chapters 1 and 3 informative. However, others will
find that scanning, or even skipping those chapters, detracts nothing
from the remainder. Chapter 2, concerning evolution of the military
requirement for a ROLAND-type weapon, answers a question posed
by a corporate executive, "Would there be a need for ROLAND were it

2
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not for the political requirements of RSI?" Consequently, chapter 2
may interest a wider readership than other discussions of how the
Army develops requirements for weapons, but it also can stand alone
for those who are more interested in the tactical aspects than in the
technical aspects of the ROLAND project to be found in later
chapters. The author hopes the final chapter Will prove entertaining
as well as informative to all readers interested in ROLAND's progress
and the prognosis for similar projects.
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CHAPTER I

ROLAND, THE NATO COALITION, AND STANDARDIZATION

Improved standardization has been a long-recognized means to
the end of improved NATO military preparedness. In 1949, following
establishment of the North Atlantic Treaty Organization (NATO), the
treaty's signators created a Military Production and Supply Board to
promote "coordinated production, standardization, and technical
research in the field of armaments."' The Board has had limited
success in fulfilling its mandate. Today, some broad figures given the
US Congress attempt to show that NATO combat effectiveness could
be increased 30 to 40 percent were standardization achieved.2

Dangling before the eyes of the US Congress is a potential annual
saving of 52.6 billion, and more than a third of the annual NATO
conventional force research and development (R&D) expenditures,
should the bugaboos of "duplication" in weapons research and fierce
commercial competition be.eliminated. 3 But the politico-economic
realities of the Allied coalition render those figures elusive, if not
illusory, and, in all practicality put a high level of standardization out
of reach.

Successes which approach standardization, such as with
ROLAND, appear one case at a time. Militarily, presenting a
substantially standardized NATO force to the Warsaw Pact is
considered undesirable in many quarters, because it simplifies the
Soviets' task of developing countervailing systems, doctrine, and
tactics. An optimum level of standardization lies somewhere short of
that, and has acquired its own terminology of rationalization and
interoperability.

National Defense Industries

Some blame the pursuit of profit among the competing national
defense industry establishments, which is to say the money side of
the triangle of money, politics, and war, for the shortfall in achieved
and achievable standardization. Arms deals and dealers evoke
images of immoral profits in many minds. But the armaments
industries of today's nation-states are no longer allowed to operate
entirely by the rules of free competition as enunciated in the theories
of Adam Smith. Arms makers are semicaptured at best-or at worst
depending on the point of view-by their respective governments and
are made to conform to the political morals and mores of each
respective state.

5 JIMCZt~nG FAGS BLANK-NOT 1IL%0



In Europe, when the Treaty of Rome established the European
Economic Community (EEC) to coalesce a European market,
government procurement was specifically excluded. Consequently,
defense industries remained protected from the free market forces
which might have led to a standardized or rationalized NATO military
force, through the working of normal market forces alone.'
Government control, and government desire to preserve political
prestige by the preservation of home-based military industry,
demanded political and diplomatic action to sustain each nation's
industry by sales or, failing that, by subsidy. By this curious duality, it
is not the profit motive of capitalism in a free market system that
militates against achieving weapons standardization within the
Alliance, but the political inability totallocate internationally the
division of available purchasing monies, hence profits.

Events Driving NATO Military Standardization

In the past several years many military, political, and economic
events have impacted on the Western World in general, and on the
NATO Alliance in particular, which have sharply raised the
significance of pursuing some level of standardization in the military
sphere.

Militarily, the Soviet Union has attained strategic nuclear parity
with the United States, consequently decreasing the credibility of a
US strategic nuclear response to a Soviet conventional attack on the
European peninsula. The change in the strategic nuclear balance has
shifted emphasis to NATO conventional forces and, concurrently,
has renewed interest in improving conventional capability through
standardization.

Economically, the demise of the Bretton Woods Agreement and
the associated restructuring of the Western currency system-along
with a severe realignment of currency flows due to oil price changes,
inflation, demonetization, and devaluation -combined to transform
radically the economics of NATO's defense strategy.

Politically, too, the divergent goals of the United States and the
European members of the Alliance during Vietnam, the 1973 Mideast
war, and the subsequent oil embargo, plus the limitations on
European governments' freedom of action because of the rise in
influence of leftist, and particularly Communist parties, called for new a

measures to reassert NATO's political cohesion and unity. Not the
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least of the possible avenues toward resolving these fundamental
issues are joint weaponization ventures.

Changes in US policy to reverse the shifting NATO/Warsaw
Pact balance began to appear-with accelerating emphases in the
years following the Vietnam war. The Carter administration, by
initially excluding NATO from the restrictions on arms transfers
announced in February 1978, and by more positive pronouncements
subsequently, has reaffirmed, even reinforced, moves to assure the
viability of the Alliance, thus continuing in the path taken by previous
Democratic and Republican administrations.

European NATO leaders were quick to point out that
consideration must be given to the significantly changed situation in
arms manufacturing that has occurred since NATO was established,
and to the new realities of US-European politico-economic
relationships which have emerged in the last few years.

In the initial aftermath of World War, II, NATO standardization
meant, properly, to equip with surplus US weapons-the European
industrial establishment had been exhausted by the war and
rebuilding the civil sector took priority. Today the industrial base of
NATO member states has quite changed-Germany, the United
Kingdom, Italy, the Netherlands, and Belgium, not to mention France,
possess not only a recovered civil industrial base but a significant
military industrial capability. Yet, as a German white paper circulated
to the US Senate pointed out, during the 1960's the United States sold
$8 bil'ion worth of military equipment to Europe and bought only $700
million in return.5 These figures portray the magnitude of the Intra-
NATO arms sales issue in the familiar terms of postwar recovery, with
which most readers can identify intellectually. The figures, however,
do not portray the more recent transformation in politico-economics
among the Trilateral Powers (United States, Western Europe, and
Japan) that has occurred in the last few years-a transformation that
witnessed the United States, accustomed to ranking first or second in
per capita gross national product, ranking fifth in 1975.

It should be clear that the notion of a 'two-way street" In NATO
arms procurement Is not just the jargon of an arms sales drummer's
brochure. Reasons which go beyond Ideology and the accidents of
history point to a "two-way street" as desirable, necessary, and
Inevitable. The seemingly predestined Increase In multinational
armaments production Is simply a manifestation of the more
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profound transformation that has occurred in Western politico-
economics.

Congressional Initiatives

The US Senate has responded, and in many respects has taken
the lead, to pave the way toward NATO standardization. Senators
Culver and Nunn introduced an amendment to the DOD
Appropriations Authorization Act of 1975 requiring the Department of
Defense (DOD) to pursue NATO standardization actively. The
Culver-Nunn amendment states in part:

It is the sense of the Congress that equipment, procedures.
ammunition, fuel, and other military impedimenta for land, air,
and naval forces of the United States stationed in Europe under
the terms of the North Atlantic Treaty should be standardized or
made interoperable with that of other members of [NATO] to the
maximum extent feasible.6 (Sec. 814 (1) P.L. 94-106)

In fact, the original wording of the Senate bill declared it was "the
policy of the United States that .... but the wording was changed for
fear of it being misconstrued. 7

The 1976 and 1977 Department of Defense Appropriation Acts
would see realization of the original wording, making such feasible
standardization a national policy. The later acts added:

Whenever the Secretary of Defense determines that it is
necessary in order to carry out the policy expressed in paragraph
(1) of this subsection, to procure equipment manufactured
outside the United States, he is authorized to determine, for the
purposes of the (Buy American Act] that the acquisition of such
equipment manufactured in the United States is inconsistent
with the public interest.6 (Sec. 814(a) DOD Appropriations Act,
1976)

The legislative action was implemented by a DOD
memorandum signed by Secretary Schlesinger in November 1975,
spelling out policy to be followed by the armed services, the Joint
Chiefs of Staff, the Director of Defense Research and Engineering
(DDR&E), the Defense System Acquisition Review Council (DSARC),
and others, and establishing a DOD Steering Group on NATO
Rationalization/Standardization.
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As with many laws and regulations, these, too, ran afoul of other
laws made at other times to solve other problems, such as the 1933
Buy American Act, joined by sections of the Armed Services
Procurement Regulation (ASPR), concerning the Balance of
Payments Program and specialty metals, various Executive Orders,
and the US Code. For example, when the Army decided to purchase
the Belgian MAG-58 armor machinegun instead of the Maine-
produced M60E2, the Maine congressional delegation and the Maine-
based manufacturer filed suit and obtained an injunction enjoining
the Army from awarding the contract until the conflicting
interpretations of the law could be resolved. A General Accounting
Office (GAO) investigation found favorably for the Army and an
amendment offered by William Cohen (Republican-Maine) to delete
the $15.1 million appropriation for the machinegun was defeated by a
standing vote in the House.9

United States politicians could point to only a scant few
examples of action sustaining the words of acceptance in principle of
the "two-way street." The US/German tank controversy, the fate of
UK Harrier which seemed to be suffering the problems of an
unsuccessful organ transplant, the Italian OTO Melara naval gun
which, though successfully transferred, saw the US ammunition
redesigned away from interoperable use, all seemed to be signs
reading, ONE WAY. Particularly after the arms deal of the century
with the F-16, US credibility in opening a "two-way street" fell to a low
ebb. The players could only await events which would offer proof of
the change of thrust in a new arms policy.

When the US Army decided to acquire a class of weapon such as
ROLAND, it was clear that a European system would have national
and international politics going for it.

CHAPTER I ENDNOTES

1. Congressional Research Service, NA TO Standardization:
Political, Economic, and Military Issues for Congress, 29 March 1977
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University Center for Strategic and International Studies, March
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CHAPTER II

THE MILITARY REQUIREMENT

The requirement for mobile air defense weapons to accompany
forward tactical elements has long been recognized on both sides of
the Iron Curtain. However, fielding modern air defense systems was
constrained by limited technology or limited money, or both.

Soviet Air Defense Requirements

According to Colonel-General P. G. Levchenko, Chief of the
Soviet Air Defense Branch, the revolution in military affairs brought
on by nuclear weapons

... whose carrier was primarily aviation, sharply increased
the role of air defense in combined arms warfare and in
operations of the Ground Forces.... A principal new weapon was
developed-the highly mobile AA missile complex of various
types, and also AA self-propelled artillery mounts, new means of
radar reconnaissance and apparatus for the automation of the
system of control.'

For many years after World War II, major air defense in the
Soviet Union consisted of a single organization, Voiska
Protivovozdushnoi Oboroni Strany (Air Defense of the Nation, or
simply PVO Strany), equipped with groundbased antiaircraft
weapons and interceptor aircraft to counter the US Strategic Air
Command. However, recognition of the different air defense
requirements, and the weapons needed for combined arms
formations in the field, led In 1958 to formation of a separate branch
within the army itself, PVO Sukhoputnikh Voisk, (PVO of the Ground
Forces, or PVO SV). PVO Strany today remains a separate service,
charged with air defense of the Soviet homeland, on a par with the
Army, Navy, and Strategic Rocket Troops. PVO SV provides air
defense to the army in the field, and is a separate combat arm within
the army similar to armor, artillery, or motorized rifle forces.

Establishment of a separate PVO SV led to expansion of that
specialty's training base from small faculties at the Military Artillery
Academy F. E. Dzherzhinsky and the Military Academy M. V. Frunze,
both prestigious in their own right, to branches at the Military-
Artillery Academy M. I. Kalinin and at five higher military schools. 2

According to a 1977 article in the Soviet Army newspaper, Krasnaya
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Zvezda, the Kiev branch of the Kalinin Academy has since become a
separate PVO SV academy.3

Soviet tactical doctrine influenced the design of technical
means with which to arm the new PVO SV branch. In 1970, Colonel A.
A. Sidorenko, then a Candidate of Military Science, published a book,
Nastupleniye (The Otfensive), describing the combined arms tactics
the Soviets envisioned for use in a war with NATO. Nuclear weapons
would provide the main means of waging war. Widely separated, fast-
moving masses of tanks and infantry carriers, bypassing regions of
destruction, floods, and fires, would race up to 100 kilometers per day
to exploit the gaps, overrun devastated units, and seize key objectives
deep in NATO territory. All else would be subordinated to exploiting
the confusion of the gigantic battlefield and maintaining the tempo of
the attack.' However, without adequate means of accompanying air
defense, the armored formations Sidorenko described would be
especially subject to defeat in detail by NATO air strikes.

Sidorenko's landmark publication undoubtedly reflects tactical
thinking developed much earlier in classified circles. At publication,
only the ZSU 23-4 self-propelled, 4,000 rounds per minute, radar-
directed gun, displayed in 1965, and the two-vehicle SA-6 Gainful
missile system, paraded on Red Square in 1967, were in the field. But,
within 3 years, the SA-6 and ZSU-23-4 in the Mideast provided the
world its first example of mechanized warfare waged with the added
dimension of these new kinds of air defense weapons, reversing the
advantage gained by Israeli aircraft over Egyptian armor in 1967. The
track-mounted ZSU-23-4 Shilka radar-directed AA gun tank moved
right along with lead elements of the armored formations. Shilka
accounted for at least one-third of Israeli aircraft losses. The SA-6
Gainful missile system, employing radio links between tracked
launch vehicle and track-mounted Straight Flush radar control
vehicle, perhaps surrenders some of the accuracies of a cable
interconnection such as is used with US HAWK, but achieves the
mobility and fast reaction Soviet tactics demand and Arabic forces
employed.

More recently, In the Soviet Union, the mobile SA-8 and SA-9
missile systems were publicly displayed and an Improved version of
the shoulder- fired SA-7 Strela was mounted in a multiple launcher on
a mobile armored carrier." The SA-8 Gecko, paraded in 1975, despite
Its seemingly large size and "made in Minsk" look, has, like ROLAND,
achieved the high mobility and fast reaction afforded by mounting

12



missiles and tire control on a single vehicle. The SA-8 is amphibious,
too.6

In an article in the 1976 Soviet Military Encyclopedia, Colonel-
General Levchenko, PVO SV Commander, summarized the military
characteristics his branch's air defense systems should have:7

-High mobility

-All-weather capability

-Automatic processes for detection, identification, and
hitting the target

-Minimum time to get into readiness to conduct fire

-The capability to destroy targets executing low altitude
flight paths.

The Soviet weapons paraded on Red Square certainly displayed
the characteristics General Levchenko specified and provided Soviet
PVO SV the weaponry in breadth, depth, and variety to carry out its
assigned role in The Offensive.

Western Air Defense Requirements

In West European armies, there was also a recognition of the
vulnerability of armored formations to attack by sophisticated
aircraft. Colonel Charles Ott of the Swiss Army, writing in the
AlIgemeine Schweizerische Militarzeitschrift in 1972, noted:

All reports on maneuvers in the West or the East show that
at present and in the near future no ground operations without
direct air support are taking place or are likely to take place. The
destruction of tanks from the air remains the most economical
and safest way. Experience from the "Six Day War" and from
NATO exercises allocate from 60 percent to 70 percent of all
destroyed tanks to aircraft and helicopters.

Addressing the solution for his own army, Colonel Ott described the
differing -roles played by antiaircraft tanks with fast-firing, radar-
directed guns for low altitudes; by missiles for medium to high
altitudes; and by weapons for the intervening altitudes:

13



A
Thanks to considerable competition, a whole string of

suitable products are maturing in Western Europe, as for
example, CROTALE (France), RAPIER (UK), INDIGO (Italy),
ROLAND (France/Germany). 8

Colonel Ott's article was particularly significant in implying that
such missiles could serve as replacements for Switzerland's then
aging interceptor force. Seldom in the evolution of military
technology do such radical advances in capabilities occur to warrant
exchanging one class of weapon for an entirely different class-even
in a limited situation such as that of Switzerland. To date, several
European armies have begun deploying some of the systems Colonel
Ott described.

Combat Developments-US/USSR

In the United States, the US Army recognized the need for such
weapon systems quite early, perhaps too early. In the mid-1950's,
General Dynamics Corporation was hard at work developing the
innovative infrared-seeking, man-portable REDEYE antiaircraft
missile. Infrared guidance technology was coming to the fore ard
several laboratory attempts were made to extend the technology to
larger, all-weather, vehicular-launched systems, but without success.
The US Army, with General Dynamics as prime contractor, decided
instead to design a radar-guided missile system, the MAULER,
packaged aboard a single vehicle. MAULER proved too ambitious for
the scientists and engineers on the one hand, and too subject to a
continuous extension of desired performance specifications called
"requirements growth" on the other; these problems were
compounded by long delays which allowed successive changes of
personnel to move through the managing governmental
organizations. As the war in Vietnam began to consume a larger share
of the DOD budget, MAULER's too ambitious technology and too
burdensome costs brought about its demise. In 1965, after 8 years and
$250 million, MAULER was terminated. 9 But how does a bureaucracy
terminate a "project" which acquires its own momentum and whose
engineers continue work as long as an eventual contract is in sight?

Within the US military weapons acquisition establishments,
rigorous, documented procedures are prescribed for acquiring
weapons, which begin with definitions of tactical or doctrinal
objectives. The studies, analyses, and field experiments which lead to
these formal definitions are termed "combat developments" by the
US Army.10 This activity parallels effort in the technical laboratories
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which attempts to blend new tactics and new technology. The formal
definitions of desired properties, and functioning, of a proposed
weapon are recorded in a series of "requirements documents"
prepared at key decision points in the weapons/tactics evolutionary
process. Wlren performance capability and developmental risk are
believed sufficiently clear, budgeting and programming procedures
are defined in other rigorously drawn documents, and contracting for
the end item begins.

In the Soviet case, these combat development efforts seem to be
placed with the schools and academies, especially those possessirqg
internal research elements, that work in concert with appropriate
elements of the Ministry of Defense Industry. Although we are not
privy to the details, which are Soviet state secrets, the following is
generally known relative to Soviet new weapons projects: Once
agreed upon by the Communist Party hierarchy which parallels in
organization the military and civilian governmental establishments,
new weapons projects are assigned to appropriate Design Bureaus-
sometimes to several in the interests of "Socialist Competition"-
where prototype development begins.

In the United States, combat development activities tend to be
centralized in organizations such as the Army's Training and Doctrine
Command (TRADOC), with the schools of each branch of service
closely intertwined by formal and informal arrangements, as is the
Army's centralized Materiel Development and Readiness Command
(DARCOM) during the earlier concept formulation phases. How a
concept moves to definitive hardware procurement and how primary
responsibilities shift from organization to organization is presented in
a number of specialized and detailed documents-beginning with
DOD Directive 5000.1 and Office of Management and Budget Circular
A-109, followed by Army Regulation 1000-1 and numerous
regulations and implementing memoranda. The procedures
comprise a study in themselves.

In MAULER's case, the all-weather system requirement had
made its way to a document called the Combat Developments
Objective Guide, which served as the Army's authorization document
to obtain and spend money for exploratory development. To
terminate MAULER, the US Army arbitrarily, and somewhat
disingenuously, deleted the all-weather requirement from the official
requirements document. The action provided a bureaucratic signal
similar to the Federal Reserve raising the discount rate in that it bore
little causality but did put "the project" on notice that no more money
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would be forthcoming for that genre of weapon. Needing at least
some kind of air defense as a quick fix, the Army deployed the Philco-
Ford CHAPARRAL, adapted from the heat-seeking SIDEWINDER, as
a clear-weather-only interim system.

While the Soviet Union continued building its inventories of SA-
6 and the US Army became preoccupied with Vietnam, the all-
weather mobile surface-to-air missile (SAM) requirement was not
entirely ignored by the United States or NATO. In the United States,
the Army in 1970compiled the Air Defense Evaluation Study, ADE-80,
%hich reaffirmed, for the 1980's, the need to improve the short-range
CHAPARRAL type of weaponry, though the study circumvented the
all-weather specification.

In Europe, In 1964 and 1968 respectively, work was begun to
develop all-weather CROTALE and ROLAND II, the latter project to
extend the clear-weather capabilities of ROLAND I to meet the
perceived all-weather (or almost all-weather) threat.

Counterpart Soviet SAM's are not, of course, the reason the
United States or NATO should develop such weapons, which simply
reflect similar responses of different armies to tactical requirements.
Rather, the true basis for such weapon development is the threat
posed by the capabilities and numbers of advanced Soviet aircraft.
Specifically, air defense weapons like ROLAND must overcome the
strike aircraft of the Soviet Air Force Frontal Aviation Arm (FA), in all
probability reinforced by medium bombers of Long Range Aviation
(DA), that present the main aircraft threat to NATO ground forces and
installations.

Soviet Frontal Aviation

The Soviet Air Force Frontal Aviation Arm takes its name from
the fact that it is subordinated to the ground forces "Front"
comprising several armies-Tank or Combined Arms Armies and an
Air Army (VA). Should war occur, each Military District in the USSR
and each Group of Soviet Forces in Warsaw Pact states would
probably form a Front." The largest army of Frontal Aviation is the
16th VA, with 1,100 aircraft, supporting the Group of Soviet Forces
Germany (GSFG) .12 The threat posed by aircraft deployed in the other
Groups of Forces and Military Districts in the European USSR
(totaling 2,725 aircraft)13 certainly cannot be ignored. Backfire, on
two-way missions, can cover the whole of Western Europe flying low-
ingress, low-attack, low-egress from as far back as Lvov in the
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Ukraine.14 The new Sukhoi-designed Fencer A, even when launched
from its first deployment base as far back as Kaliningrad on the Baltic,
can reach southern Norway, Sweden, West Germany, the
Netherlands, and Austria, all while flying at altitudes below NATO's
NADGE' 5 early radar detection. 16

During the mid-1970's, a marked qualitative and quantitative
improvement has occurred in Frontal Aviation. FA is charged with air
defense of the Front and with close support and interdiction. But
within the Front, much of the air defense role has been taken over by
the surface-to-air missiles and guns of PVO SV. In this regard,
Sidorenko notes, variously, in Nastupleniye:

The means of troop air defense have now become
qualitatively different. Their basis is the antiaircraft missile and
artillery complexes....

Aviation should be used to launch strikes.., outside the
zone of effective fire of our antiaircraft weapons .... 1

The most important is the destruction of the enemy's
means of nuclear attack.'9

Qualitatively, while Soviet PVO SV helps release Frontal
Aviation for a gigantic air/SAM battle which would likely occur, recent
studies have shown FA holdings themselves have increased

. . . by 30 percent since 1969 and the overwhelming
majority of tactical aircraft types currently in production are
optimized for ground attack rather than air superiority missions.
The new Fencer A (Sukhoi 19), Flogger D (MIG 27),20 and Fitter C
(Sukhoi 17),21 in that order of importance, give Soviet FA a low
level interdiction capability that previously was missing.

Top of the line Fencer A (Sukhoi 19) is the first Soviet aircraft
since World War II specifically designed for ground attack. The two-
seat, apparently two-engine, craft can reach all NATO targets within
the European theater. With terrain avoidance radar and laser
rangefinder, "Fencer A, flying a low altitude ingress, attack, and
egress mode poses a novel threat to NATO. Between 200 and 250
Fencer A's are now in service with Frontal Aviation in Europe. '2 3

Frontal Aviation also owns and operates the Mi 24 (Hind)
helicopters. Hind added a new facet to FA capability, beginning with
the 1974 deployment of at least two squadron-strength units to
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GSFG. Presently, full regiments of Mi 24 Hind are stationed at
Parchim and Stendal, northwest and west of Berlin respectively.
along the Wet German border. Hind A carries an eight-man assault
squad, a crew of four, a large caliber nose-mounted machinegun, and
three heavy-armament weapon stations. Hind D, primarily a gunship.
is redesigned to afford tandem stations for pilot and weapons
operators, and to accommodate a chin-mounted four-barrel Gatling-
type gun, the same 57mm air-to-surface rocket pods as the Hind A
troop carrier, and other heavier armament. The chin pod of Hind D
also mounts what appear to be a forward-looking infrared scanner
and low-light level TV.2 ' Soviet helicopters are known to employ
antitank missiles in their assault role.

While Soviet airpower played a limited role in World War Ii, as
compared to the role of Soviet land forces and the role of other
nations' airpower, current Soviet airpower has been developed to
quite an advanced level. However, the experience of the United States
in gaining air superiority in three wars provided little impetus for
spending limited funds for close-in air defense.

US Air Defense Developments

Organizationally, US antiaircraft artillery remained part of the
Coast Artillery Branch until 1950. Only in 1958 was it officially
recognized by the addition of a missile to the crossed cannon insignia
of the Field Artillery Branch. Only in December of 1968 did it become
a separate branch of service, just in time to deploy CHAPARRAL and
its complementing gun, VULCAN.

Since parting with the Coast Artillery faculty in 1942, the US
Army's Air Defense Artillery had had its own school and faculty at Fort
Bliss as a subordinate branch of the Artillery School. However, the
Commandant, the only flag officer, was headquartered at the Artillery
School at Fort Sill until 1955, when the Air Defense School became a
separate entity.2 5

In 1969, the year following establishment of the US Air Defense
Artillery, the Army began to seek weapons to round out the low-
altitude end of the scimitar of ABM, NIKE, and HAWK with which to
equip the new branch. The US Army Missile Command at Redstone
Arsenal circulated a Request for Proposal (RFP) for a new Low
Altitude Field Army Air Defense System (LOFAADS) concept. Three
corporations-General Dynamics, Hughes Aircraft, and Raytheon-
were funded for in-depth proposals. All of them suggested a
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sunshine-belt-only solution, with modular upgrading to all-weather.
The 1970 proposals estimated 11 years would be required for
research and development of the new systems.

In other combat development activity in April of 1971, as a
follow-on to the ADE-80 study, the US Army chartered the Field Army
Air Defense Study (FAADS) group. This group reported back a
requirement to replace CHAPARRAL at an estimated price tag of $5
billion. The reaction was negative! The Department of the Army
declared the study "inconclusive."

The United States looked at the growing Soviet threat and the
further advanced European CROTALE, RAPIER, and ROLAND. The
politics and the technology were in harmony. As the Vietnam
involvement concluded, the money became available. Establishing
Air Defense Artillery as a branch in its own right provided the
institutional impetus. Money, politics, and war had set the stage for
ROLAND.

CHAPTER II ENDNOTES

1. MSU Grechko, Chairman of Editorial Commission, Sovyetskaya
Voyenaya Entsiklopediya, vol. 1 (Moskva: Voyenizdat, 1976) p. 25.

2. Ibid., p. 322ff.

3. Krasnaya Zvezda, Moscow, 23 September 1977, p. 3.

4. Colonel A. A. Sidorenko, Nastupleniye (Moskva: Voyenizdat,
1970).

5. Colonel D. Malone, "Air Defense of Soviet Ground Forces," Air
Force Magazine, Soviet Aerospace Almanac edition, March 1978, p.
79.

6. Ibid., p. 79.

7. Colonel-General Levchenko, "Voiska PVO SV," In Sovyetskaya
Voyenaya Entsiklopediya, vol. 1, p. 322ff.

8. Colonel Charles Ott, "Schutz Unserer Mechanisierten
Verbande-Steigende Bedrohung Aus der Luft," Ailgemeine
Schweizerische Militarzeitschrift, April 1972, p. 179ff.

19



9. US ROLAND Project Office Historical Report, 1 December 1976,
US ROLAND Project Office, Redstone Arsenal, Alabama, p. 2.

10. Combat Developments - "A major component of force
development which encompasses the formulation of concepts,
doctrine, organization, and materiel objectives and requirements for
the employment of United States Army forces in a theater of
operations or in the control of civil disturbances. It includes
development of Army functional systems (logistics, personnel,
administrative, and other as designated) which impact directly on or
extend into a theater of operations." Army Regulation 310-25,
Dictionary of United States Army Terms (Washington, DC:
Headquarters, Department of the Army, 15 September 1975) p. 65.

11. William F. Scott, "Troops of National Air Defense," Air Force
Magazine, March 1978, p. 57, quoting Military Balance, ISS.

12. Colin Gray, "Soviet Tactical Airpower," Air Force Magazine,
March 1977, p. 62.

13. Ibid., p. 63.

14. D. Boyle and R. D. M. Furlong, NATO AWACS, "Now or Never?"
International Defense Review 10 (February 1977): 43.

15. NADGE: NATO Air Defense Ground Environment, a network of
radars, and command and control facilities.

16. Boyle and Furlong, "Now or Never?" p. 43.

17. Sidorenko, Nastupleniye, p. 47.

18. Ibid., p. 48.

19. Ibid., p. 129.

20. Flogger D (MiG 27) is a single-seat ground-attack variant of the
MiG 23 fighter. The MIG 23, first delivered to Frontal Aviation in 1971
and whose later variant appeared in GSFG squadrons in 1973, will
likely become the mainstay FA standard combat aircraft, with some
850 of all types presently active. Its electronic equipment and
armament (GSh 23mm twin-barrel gun plus air-to-air missiles)
indicate an intercept role within FA, but a laser rangefinder and other
accoutrements indicate a multirole capability. One Flogger C variant

20

=aIIIi l nlA I i I l hI i i



is noted to be an ECM version. (George Panyalev, "The MiG 23
Flogger," International Defense Review 10 (February 1977): 48ff.)
Flogger D, the ground-attack variant, appears to have a more
powerful engine with fixed nozzle and air intakes consistent with high
subsonic speed at low altitudes. Additional armor is provided on the
sides and a laser rangefinder and marked-target seeker are
incorporated into the redesigned forward fuselage. Flogger D
exchanges the 23mm GSh machinegun for a 30mm, 6-barrel Gatling-
type gun and has provisions for air-to-surface missiles and active
ECM. (John W. Taylor, "Gallery of Soviet Aerospace Weapons" in Air
Force Magazine, March 1978, p. 98.)

21. Fitter C, first shown at the Domededovo Air Show in 1967, is an
uprated mach 2.17 variable geometry version of the Sukhoi 7, Several
hundred are presently deployed, including the ground attack
regiment at Finsterwalde, East Germany, (John W. P. Taylor, "Gallery
of Soviet Aerospace Weapons," Air Force Magazine, March 1978, p.
93ff.) and 10 squadrons in the Polish Air Force. (Gray, "Soviet Tactical
Airpower," p. 63). Payload/armament includes two 30mm
machineguns, 11,000 pounds of bombs, rocket pods, and AS-7 air-to-
surface guided missiles. Fitter D apparently sports an undernose
radome and laser-marked target seeker. (John W. Taylor "Gallery of
Soviet Aerospace Weapons," Air Force Magazine, March 1978, p.
93ff.)

22. Gray, "Soviet Tactical Airpower," p. 63.

23. Ibid.

24. Taylor, "Gallery of Soviet Aerospace Weapons," p. 93ff.

25. Information courtesy of Mr. James Lemmons, Historian, US
Army Air Defense Artillery School, Fort Bliss, Texas.

21



CHAPTER III

ESTABLISHING THE RULES

Legislation by the Congress and implementing memoranda by
DOD to encourage NATO standardization were noted in chapter 1.
But the general term "standardization" must be applied in a more
finely tuned world to take effect. Three terms comprise the NATO
jargon:

Rationalization is the "umbrella term" used to describe any
action which makes more rational use of our defense resources
both as Individual nations and collectively. This Includes a better
and more efficient division of tasks or at least compatibility of
equipment among allied forces.

We use standardization to cover the adoption of common
equipment, doctrine, and procedures among various members of
the Alliance. This Is the most difficult element of rationalization to
achieve, and the most misunderstood concept. Essentially
standardization Is a long-term undertaking. It starts with
coordinated research and development, and a common
perception of the future threat together with an agreed approach
as to how to deal with it.

The term Interoperability is used to describe those steps
taken to make different equipment more compatible. This
includes interchangeable parts and consumables, such as fuel
and ammunition, and the ability to cross-service between forces.'

There are also three approaches to acquiring standard items for
NATO, each of which entertains its own strengths and weaknesses,
and each of which must be understood to appreciate the relative
plusses and minuses of ROLAND's approach:

Direct purchase of an ally's weapons system permits the
purchasing state to avoid the R. & D. costs of developing a similar
system and the expense of establishing a domestic production
base. Production under a single manager can result in longer
production runs, thus achieving a more efficient economy of
scale, and it insures equipment standardization between buyer
and seller. The limitations of this approach are negative balance
of payments effects (unless offset by other military or nonmilitary
trade), domestic employment losses, and the risks of relying on a
foreign country for logistics support. Whether this approach will
be applied more widely on a trans-Atlantic basis will depend on
whether the governments can compensate for these drawbacks
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and upon their willingness to look beyond the individual project
level and establish a broader framework that balances purchases
with sales (the "two-way street").

Competitive R. & D. with licensed coproduction is the
approach to standardization currently favored by the Defense
Department. Legislation passed by Congress in 1976 endorsed
this appruach and expressed the sense of the Congress that
coproduction would minimize the potential ecoramic hardships
of standardization (particularly the loss of domestic
employment) and increase the survivability of the Alliance's
production base in time of war. The coproduction approach
achieves most military advantages of equipment commonality.
Nevertheless, if the competitive R. & D./coproduction approach
is the preferred US option for tackling standardization, then it is
not realistic to estimate cost savings in the range of $10-$15
billion annually. Even were it assumed that the estimate is
accurate, it is predicated upon a total elimination of all
duplicative R. & D. and production and a complete rationalization
of allied logistics. The coproduction approach does not purport
to incorporate these reforms. In fact, the evidence indicates that
coproduction may lead to higher costs and suboptimal
economies of scale. These inefficiencies may, in turn, increase
pressures for non-NATO exports.

Cooperative R. & D., with two or more states teaming up to
design common equipment from scratch, is being employed
extensively in current Euorpean joint ventures. However, this
approach has been somewhat discredited in the United States by
some bad experiences in the past, most notably the abortive
MBT-70 tank program. It might have a brighter future on a trans-
Atlantic basis once there is a broader consensus on the need for
standardization, closer harmonization of military requirements
and doctrine, and greater integration of European armaments
industry.2

ROLAND most closely followed the third approach insofar as

Germany and France are concerned, and the second insofar as the
United States is concerned. But "closely" is all that can be said. No
single example of a complex weapon is going to fit into such neat
packages. Although the DOD "favored," and the Congress endorsed,
competitive R&D followed by licensed coproduction, conflicts of
ends and means entered quickly into play. The notion of competitive
R&D and licensed coproduction is clear enough, but selecting
policies and procedures to form the bridge from international
competition of R&D to the production phase in the United States was,
and remains, highly controversial. The abutments upon which the
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bridge is laid are licensing-when and by whom-and source
selection by the armed service involved-on what basis and in what
manner.

The Source Selection Abutment

Because of the strong role played by the Army's Combat
Development Command or its successor, the Training and Poctrine
Command, in this country's Army, procurement agencies have grown
accustomed to specifying a single requirement to several companies.
The agencies then evaluate the responses for the identical system
description or required operational capability on the basis of
competitive price, cost effectiveness, or military effectiveness.

Many adherents of this procedure believe it should be extended
to the international arena as well. Several advocates of this approach
remarked, "Such a competition is the only way to get the best or even
a decent price." Opponents argue that people support the approach
because "that's the way it's always been done" or allege that it is just a
mind set that "follows Ordnance Corps tradition" which does not fit
the current realities of Rationalization, Standardization, and
Interoperability, or the expanded international marketplace that now
exists. The two appositive positions were expressed in interviews by
senior military officers and corporate executives respectively.

The nature of the current international marketplace and
fundamental differences in US and European military industrial
relationships dictate to a degree which courses of action can be made
operable. The West European military industrial establishment does
not normally follow the rigid combat developments process familiar
to the United States. Rather, industry develops, and to a large extent
maintains and supports, systems it thinks the military needs and,
hence, will purchase. Europeans working with ROLAND and exposed
to US combat development and project development methodologies
expressed a degree of awe at both the US system's efficacy in
securing high performance weapons and its expense just to pay the
salaries of all the people involved.

Three candidate systems from different European national and
international corporations competed in the ROLAND selection
process. The competing systems provide a clear example of the
differing threats and differing requirements which different countries,
armies, and corporations perceived and expressed in the design
philosophy of their candidate weapons. United Kingdom RAPIER
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offered a clear-weather system optimized to optical guidance which
was eventually to be upgraded to all-weather, multivehicle
BLINDFIRE. French CROTALE presented a multivehicle, high-
performance system designed from the start as all-weather.
Euromissile ROLAND II proffered the single vehicle all-weather
approach, perhaps surrendering some of CROTALE's high-
performance qualities, but focusing on the need to match the mobility
of armored or mechanized formations with a self-contained vehicular
mounted system. Clearly, selecting from among such divergent
solutions would not offer a simple cost-based competition.

In the traditional pattern of US Army procurement, the Source
Selection Board would select a producer based on costs and
effectiveness to match a single concept measured against a single
yardstick. In an evaluation such as with ROLAND, the Source
Selection Board would have to evaluate different systems developed
to meet different operational requirements, even different threats.
Does the latter constitute competition? Some will argue yes, and
some will argue no.

The second approach does offer a broader competition of ideas,
with attendant relative cost effectiveness; the arena of competition of
ideas is extended beyond the familiar one embracing research and
development processes to one wherein entire societal processes for
developing weapons and tactical doctrine as perfected by the
corporations and military establishments concerned, are placed in
competition. Whether that constitutes competition, or whether the
added complexity of Source Selection in such a broad context is
worth the price, may lie in the eyes of the beholder. Whether such a
comprehensive approach is preferable to the monolithic approaches
that gestated the MAULER, which proved premature, or the SA-6,
which also proved somewhat limited, is arguable.

The Licensing Abutments

Hughes, eventual winner of the US competition, prepared a
white paper of lessons learned which discussed various waysto build
the other abutment of the bridge between competitive R&D and
licensed coproduction, which is to say the license itself. One way
results in approximating the traditional source selection approach;
the other way departs from it:

One possibility was for the US DOD to negotiate for and
procure the license from European industry. The military service
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involved could then conduct a competition within US industry for
this (one] weapon system. Such a process would have the
advantage that a competition could be held with US industry
bidding on the same system. This would require, of course, that
the DOD evaluate beforehand the foreign systems in order to
determine which one to license and thereby whch one to
compete. Such an evaluation would have to include an
assessment of the price, reliability, reproducibility, mission
suitability, and delivery schedules for each system considered.
Each such assesment would be based on the assumption of
procurement from a member of US industry not yet identified.

A major disadvantage would be that the problems of
negotiating a license between the US Government and a foreign
company would become very difficult. The reason for this is that
the US Government must provide technical data on the foreign
system to all potential US competitors. However, foreign industry
wishes to avoid wide dissemination of its technology; therefore,
the US Government is faced with a very difficult license
negotiation task in order to allow this. It is theoretically possible
to obtain the freedom for the wide dissemination of data, but
foreign industry would require the payment of very much higher
fees for the transfer of data under these conditions thereby
adding an inordinate increased cost to the program. Another
disadvantage is that the contractor can claim that any significant
problems arising during the technology transfer process are the
result of a deficient data package supplied by the US
Government. This would be in contrast to the contractor having
to solve such problems with his licensor.3

Although white papers are supposedly written as objective
studies, any such analyses prepared by contenders on one side or the
other of an issue must be treated with a certain amount of skepticism.
Nevertheless, in this writer's opinion, the Hughes paper actually
understates the case rather than the reverse. If the US Government
were to negotiate for a European weapon system of the magnitude of
ROLAND, there would in all probability be government-to-
government negotiations, as later actually occurred, not DOD-to-
European-contractor negotiations, adding layers, time, and costs
which the Hughes white paper omitted. Moreover, the evaluation
process and licensing negotiations which would be needed to put the
US Government in a position to issue an adequate Request for
Proposal would demand a complex technology transfer in itself to
accumulate the necessary detail of a supportive Technical Data
Package. Also, the continued Reductions in Force that have occurred
within the Army materiel management agencies, particularly within
the laboratories, weigh heavily against a capability to support such an
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undertaking. Although a less than complete Technical Data Package
might suffice to support a bid, as the white paper indicates, its use
would exacerbate the problem of laying the blame on the government
for future difficulties which might occur from lack of specificity. The
Hughes paper also discussed the other licensing approach

.. which appears to be the only feasible one.... That is,
the US Government conducts a competition among similar
systems which have been licensed by industry from the
European developers. The advantage is that the European
companies can select the US company which they feel can best
represent their product. This approach has the further benefit
that before the RFP is issued, the US company will put a great
deal of resources into understanding his licensed system. This is
done wIth the full cooperation of the licensor. Such cooperation
would probably not be given to a multiplicity of competitive
bidders if the US Government held the license.4

As opposed to understating the case for the procedure wherein the
government arranges the license, the paper here seems to overstate
the case. The argument that a European contractor would be much
more cooperative in releasing data to a US corporate licensee than to
the US Government, and that a US company would put a great deal of
resources into understanding the system prior to winning a definitive
contract, has not been borne out by events. The European companies
in the competition, Euromissile no more or less, apparently, than the
others, provided only enough data to support their licensees in
making the initial bid.

Why would European companies be reluctant to release
information about a system they would hope to sell in the large US
market? Discussion with US and European representatives follows
this line of reasoning: Euromissile sought the involvement of US
dollars in ROLAND II. In fact, the entry of the United States provided a
financial transfusion the system needed to realize a ROLAND I1. But,
Euromissile also feared a springboard effect with Yankee ingenuity.
What if a winning or losing company developed a much improved
weapon extrapolating from technology developed by Euromissile but
given freely to support the US Source Selection? It iseasierto design
a much improved system when all the early technological problems
are solved. Besides, areas where European companies enjoy
marketable technological leads over the United States are not
abundant. European firms were concerned the United States would
reenter not only the European, but also the Third World, market with a
sure winner built on European technology. Because it was in the
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firms' best interests, Euromissile, prior to contract award, did provide
complete drawings for one electronic and one mechanical subsystem
to test the feasibility of building ROLAND in the United States using
metric measurements and European prints.5 The discipline imposed
by money in our society works in many helpful ways.

The Project Manager considered the level of effort expended by
Hughes in the embryonic stages of the project to be inadequate,
particularly considering the multicentric managerial structure
employed by Hughes Aircraft Company. These claims, too, are
arguable. Hughes expended 300 man weeks and made 150 trips to
Europe during the 5 years from 1970 to the date of contract award. 6

One must ask, how mbre such activity could have been financed by
the firm? Overdoing on the opposite end, spending excessively to
insure mastery, would invite allegations of "buying in."

The Government, too, it was believed, placed insufficient
manpower into the early phases of the ROLAND program, for a
variety of good and bad reasons. Despite being pointed out in
"lessons learned" in both the excellent Hughes document and a
parallel and equally excellent Department of Army "lessons learned"
document it is doubtful if such early personnel problems are solvable.
Experience has repeatedly shown that there are never enough
resources to manage all the work going on in any given military
procurement organization. Consequently, new projects must achieve
a certain momentum before commanding sustained attention. It is
only in major efforts which attract enough national priority to deserve
the luxuries of bankrolled Contract Definition or Concept
Development that something better can be expected.

It should be noted that the problems associated with the
limitations on the transfer of data and the limitations on the level of
early management effort to assess the European systems resulted in
both government and corporate personnel erring in two crucial
estimates. These misestimates-underestmating the difficulties of
the technology transfer and overestimating the maturity of the
Euromissile ROLAND i-seem to underlie all of ROLAND's
subsequent problems.

A comparison of the two licensing approaches indicates that a
policy whereby the US Government acquires the license, then
competes a single weapons concept, would force the government
developmental agency to manload sufficiently to avoid errors in
estimation. However, current manpower policies indicate that
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sufficient personnel to accommodate such a workload would not be
possible. A policy of corporate-to-corporate licensing to form
competing US-connected teams is a more facile approach, though it
throws the load to the Source Selection process. But there is every
reason to believe that it will not satisfactorily put to bed the problems
of limited data exchange and limited preaward unfunded project
effort. In either case licensing, because it occurs first, determines the
nature of the competition in the Source Selection process; that is, one
system concept or several.

Choosing a Bet

Judging the best practical approach, Deputy Secretary of
Defense David Packard resolved the issue as it eventually applied to
ROLAND with a memorandum to the Secretaries of the Army, Navy,
and Air Force, inter alia, in November of 1971:

Therefore, as a policy guideline, DOD procurement
practices should not operate to discourage or inhibit US industry
from forming working relationships with foreign industrial
concerns relative to the import of foreign weapons system
technology. The role of the DOD should be limited to evaluation
of the competence of the US foreign industrial team and the cost
effectiveness of its product in relationship to competing
industrial teams and their products. 7

Subsequent research has pointed to the Director of Defense
Research and Engineering (DDR&E) as the proponent of this
memorandum. Setting these rules, as will be seen, inadvertently or
otherwise caused certain aspects of the ROLAND development to be
cast in brass, which ultimately proved sharply contrary to the
objectives of other elements of the military developmental
bureaucracies.
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CHAPTER IV

ASSEMBLING THE TEAM

The Packard memorandum having established the rules, a
variety of US and European groups began marshalling forces to
promote their particular roles in the "weaponization process."
Additionally, during the period 1970 to 1973, the Army undertook a
series of doctrinal and theoretical studies to reexamine air defense
requirements -especially the all-weather aspect of those
requirements. The studies generally followed the Air Defense
Environment ADE-80 study which identified the need to explore the
low altitude end of the air defense spectrum.

The All-Weather Requirement

In 1970, disappointing response by industry to the Low Altitude
Field Army Air Defense Study (LOFAADS) Request for Proposal led
to the Field Army Air Defense Study (FAADS), chartered by
Headquarters. Department of the Army in April 1971, which
conf;tmed an all-weather requirement. However, the FAADS
recommendation for satisfying that requirement proved to be too
expensive (US $5 billion) and the study team was told to develop a
less costly proposal. Subsequently, FAADS Phase II returned with a
quibble to say there was no all-weather requirement. The Department
of the Army would not approve the FAADS Phase II findings because
the threat analyses did not support such conclusions.' The all-
weather requirement, so easily deleted to terminate MAULER, was
difficult to reinstate.

As occurs with all weapons development projects at this stage,
the rather large, and with ROLAND, international, subculture of
operations researchers entered the arena of combat development
studies, in both government and corporate circles. This group had to
evaluate the threat. Does or does not Frontal Aviation in the Soviet
array of forces possess an all-weather (or most-weather) strike
capability? Can they or can they not bring it to bear? Where? In what
form would raids occur? What is the nature and effect of Electronic
Countermeasures (ECM)? What are the technical and tactical
properties of proposed friendly systems? The answers to these
questions determine what form and what rules of engagement
computer simulation models playing the adversaries will take; the
simulation models then compare proposed systems by iterative
simulations. The precise structuring of these simulations is critical,
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because even though Operations Research/Systems Analysis
(OR/SA) speaks with the seeming wisdom of mathematical authority,
the system which looks best can be stacked as easily as words can be
smithed.

Because FAADS addressed an international competition, the
threat assessments of each nation's intelligence organization, as well
as the threat estimations of the corporations within each nation,
became involved in the OR/SA studies. It would be convenient, as the
Hughes white paper had pointed out, to begin with an agreed upon
threat, hence, a standard measuring rod in the front-end simulation
studies. But such simplicity was not to be the case. Intelligence
establishments, like other organizations, are influenced by
politicization, bureaucratization, and the personal choice of
intelligence analysts-all factors affecting the intelligence reported,
disseminated, and "approved."

In the ROLAND case, an excellent, though very quiet,
achievement along the road toward standardization occurred in the
exchange of simulation models among the NATO SHAPE Centre
Technique at the Hague, MICOM at Redstone Arsenal, and the
TRADOC element at Fort Bliss. The SHAPE model, COMO, especially
supplements the Air Defense School's model, TACOS, in El Paso. The
two models, TACOS and COMO, served to support complementary
analyses of the ROLAND system. TACOS presents an air defense
battle in the operational sense, applying generalized algorithms of
engagement representing missiles and aircraft. TACOS employs
digital terrain and can play air-to-ground or ground-to-air
engagements. COMO, on the other hand, provides a framework upon
which to superimpose more technically detailed weapon
descriptions. COMO employs statistical terrain replication rather
than a digitized terrain model and handles more of the nuance of
Electronic Countermeasures.

Operational research methodologies are particularly useful in
air defense analyses because the equation of victory simply defines
what runs out first-missiles, gun ammunition, or airplanes. The
methodological problem was particularly difficult with ROLAND's
multinational approach to selecting a system because of varying
national estimates, expressed in hardware design, of all-weather,
most-weather, or clear-weather threats, and the variously estimated
performance of Soviet aircraft.

To put the all-weather (or most-weather) issue to rest, in March
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of 1973 the US Army chartered another study, the Short Range Air
Defense Study (SHORADS), under the direction of Brigadier General
Robert Fye, which by August of 1973 could announce that an all-
weather requirement did in fact exist. The signal was given; licensing
negotiations between competing companies would begin, with the
Hughes/Boeing team, for example, proceeding from a General
Agreement with Euromissile, signed in October 1972, to a firm
License Agreement, signed in November 1973, to compete ROLAND
in the weapon selection that now seemed likely to occur.

CROTALE, RAPIER, and ROLAND

While studies were being prepared by TRADOC on the doctrinal
and theoretical side, research and development activities proceeded
apace on the technological side. Thanks to the discipline of money,
each of the European corporations was aware of the US Army's
efforts and needs relative to air defense systems. Each took the
requisite steps to insure that the Army would evaluate the three
possible contenders-CROTALE, RAPIER, and ROLAND-by
making use of the "unsolicited proposals" provisions of the Armed
Services Procurement Regulation.

In April 1970, Thomson CSF, Bagneux, France, submitted an
unsolicited proposal to the Office of the Chief of Research and
Development, US Army (OCRD) offering CROTALE. A US team
evaluated the system during a 3-week, on-site inspection, and in 1971,
CROTALE was examined at Fort Bliss and at Redstone Arsenal. Five
live firings were included in the test program.

In June 1971, British Aircraft Corporation (BAC) submitted an
unsolicited proposal to OCRD offering RAPIER. Under a UK-US
Memorandum of Understanding, demonstrations, with all-weather
elements, which included 12 live firings, were conducted in the United
States in 1972, and in the United Kingdom in 1973.

The tests attracted considerable attention within the Army. Over
100 general officers observed the tests at one time or another, and 38
different kinds of tests, including hundreds of tracking exercises,
were conducted to match actual performance against claims of
performance.

In December 1971, Union Pour La Vente Des Produits submitted
an unsolicited proposal to OCRD offering ROLAND I1. The proposal
was submitted on behalf of two corporations: Messerschmitt-
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Bolkow-Blohm (MBB), Munich, and Societe Nationale Industrielle
Aerospatiale (SNIAS), Paris. Under a Memorandum of
Understanding among the United States, Germany, and France,
ROLAND was examined in the spring of 1973, in a program which
included seven live firings in the United States; this was while the
SHORADS study was in full swing.

For US corporations, the problem presented was to estimate
what threat the US Army perceived, what system the US Army would
perceive as best meeting the requirements, and which of the
European contenders would offer the most favorable licensing terms.

For the European'firms, since the design of their weapons was a
fait accompli, the problem was to judge which US corporation could
best, and most profitably, represent them in the labyrinthine US
weapons system acquisition process.

RAPIER, British Aircraft Corporation's contender, offered a
typically fine quality product. RAPIER was designed, however, as a
clear-weather, daytime optical system. BAC, and its eventual US
licensee United Aircraft, would have to rely on an uprated BLINDFIRE
all-weather version for success. From the Hughes point of view,
RAPIER, and its all-weather RAPIER/BLINDFIRE employing several
vehicles, appeared unlikely to meet the US Army's requirements in
the most cost-effective way.

CROTALE, the French system, in US tests proved to employ the
most advanced techniques of the offerings. The high-performance
missile was first-rate; the launch and control system was impeccable,
being able to sort out 30 targets at once and engage the one selected.
Engineering for human well-being was carried forward to the
ultimate-since the computer required air conditioning, why not give
the crew an icewater tap? CROTALE did. Gold plated? Possibly so,
inasmuch as the Union of South Africa provided the initial R&D funds
and Libya was an initial customer. Several interviewees pointed to
these connections, apart from CROTALE's expense and multivehicle
design, as contributing to CROTALE's nonselection. In Hughes' view,
CROTALE would not be the best choice for them, among other
reasons, because of Thomson CSF's demands for very high front-end
licensing fees. CROTALE's eventual US sponsor became Rockwell
International, an excellent organization.
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Hughes, Boeing, and Euromissile

Hughes' evaluation led the firm to decide that ROLAND II would
be the Army's choice and to decide further to compete for SHORAD
only if the corporation could obtain the ROLAND license. This posed
a dilemma. Hughes enjoyed excellent relations with CROTALE's
Thomson CSF and RAPIER's BAC as a result of numerous previous
joint efforts; conversely, Hughes competed heavily with Euromissile
in the antitank missile field: Hughes' TOW versus Euromissile's
MILAN and HOT. In what a Soviet reader might find a contradiction of
terms in capitalism, Euromissile and Hughes would find no barriers to
cooperating in ROLAND due to competition for profits elsewhere. in
fact, a Soviet might find the teaming a better example of "Socialist
Competition" than many indigenous ones from Bezimenniy
Gorodinsk.

An event that could not be foreseen at the time, of course, was
the near successful sweep to power of the Left Alliance in the March
1978 French elections. One of the Left's announced platform planks
was the complete government takeover of Aerospatiale. The
continuation of US cooperation with a socialized industry in a
Communist-dominated country, or for that matter, a continuation of
German cooperation in Euromissile, poses a moot question.

Boeing was also courting Euromissile for the ROLAND license.
It appears not unlikely that the German side of Euromissile, MBB,
pressed the Euromissile parent firm to license Boeing, if not as an
exclusive licensee, then at least to the extent of including the
company on the team. MBB held high respect for Boeing's disciplined
way of doing business. The MBB executives viewed Boeing as a fairly
conservative old-line organization, highly responsible to its
stockholders. Moreover, Boeing owns a block of MBB stock so
cooperative channels were to a degree already established.

Hughes, on the other hand, presented quite a different face than
did Boeing. Hughes, a corporation typical of the highly advanced
engineering companies that chose to situate between the Pacific
Ocean and the San Andreas fault, achieves excellent technical results
even though it is the exact opposite of conservative.

Hughes Aircraft Company's multicentric approach to design
and management with each center (Canoga Park, Culver City,
Tucson, and others) operating quite Independently was to cause
some initial difficulties due to a lack of strong "projectization" of its
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management organization structure. The picture may be exaggerated
when viewed through the prism of the US Army's elaborate project
management hierarchies. However, Hughes' management structure
undoubtedly contributed to Hughes' mistake in overestimating
ROLAND I's maturity and underestimating the work required for its
technology transfer.

In any case, Euromissile teamed with Hughes and Boeing as co-
licensees. The combination would pay dividends in obtaining the
degree of innovation necessary, and the discipline required, to
reduce the design to practice.

The Army Team

As for the US Army part o' tne ROLAND team, a Department of
the Army all-weather SHORAD System Task Force involving 30
people convened in September of 1973 to draft a Development
Concept Paper, Concept Formulation Package, draft Development
Plan, statement of the Required Operational Capability (ROC), and a
draft Request for Proposal (RFP).

On 7 December 1973, the US Army Missile Command
established the SHORADS Management Office (Provisional)
comprising 21 people, which was housed in cramped and noisy
quarters at the south end of Redstone Arsenal. The office was
redesignated the Office of the Project Manager, SHORADS, in
February of 1974.2

By writing the ROC, the Army indicated it was serious about
buying a SHORAD system. This action immediately drew US firms,
notably CHAPARRAL's Philco-Ford, to seek a role in the operation.
Philco-Ford enjoyed the support of several congressional
delegations and quite a few users of CHAPARRAL who trusted its
growth potential.

The RFP was changed to eliminate the requirement that
proposals be based on systems already in existence. At the same time
a stipulation was added requiring that all parts be manufactured in the
United States. There was no specific stipulation In the RFP for NATO
Interchangeability. According to Hughes and Boeing interviewees,
their understanding was that, upon contract award, the winning US
corporation would obtain a Technical Data Package (TDP) of the
European contender and build a US edition to US standards and
practices.
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On 29 July 1974, 21 sources were solicited. Four sources
replied: Hughes (ROLAND II), Philco-Ford (all-weather
CHAPARRAL), United Aircraft (RAPIER/BLINDFIRE), and Rockwell
International (CROTALE).

The Source Selection Evaluation Board. A Source Selection
Evaluation Board (SSEB) convened in September 1974 and began
working 10-hours a day, 6 days a week; the team members worked on
Thanksgiving Day, but rebelled at working on Christmas Day also.
The Office of the Secretary of Defense (OSD) review was held on 8
January 1975, and on 9 January 1975, the US Army Missile Command
(MICOM) awarded Hughes Aircraft Company, as prime contractor, a
$108.4 million engineering development contract for US ROLAND.
Since presumably mature ROLAND would not require the usual
research effort of an engineering development contract, the effort
was termed Technology Transfer, Fabrication, and Test (TTF&T).

Why, after a low-level approach since 1970, the sudden, frenetic
action by the Source Selection Evaluation Board (SSEB)? It is
because the convening of an SSEB brings individuals and
organizations together from the four corners of the weapons
acquisition world, each with often competing, even opposing,
objectives in testing, financial auditing, cost estimating, reliability,
value engineering, maintenance, training, and the myriad other
aspects of the source selection process.

Since European ROLAND was a new experience for most SSEB
participants, the oppositions, divergencies, and uncertainties must
have been doubly difficult to resolve. Accustomed rules just did not fit
the playing field or the shape of the ball. Moreover, because of the
major dissimilarities among the four systems, four totally different
support plans, for example, had to be formulated and costed to
develop a usable cost effectiveness comparison. Part of the difficulty,
too, was determining just where in the weapons acquisitions cycle, as
prescribed in Department of Defense Directive 5000.3, to insert a
Technology Transfer, Fabrication, and Test program. DT/OT II?
DT/OT II1? The resolution was made prior to release of the RFP, but
according to interviewees, various questions remained as to the
maturity of the systems, hence their probable cost estimates, and
increased the level of difficulty for the group. But the SSEB
accomplished its part of the ROLAND task.

Staffing Problems. The Army met other obstacles in putting its
part of the ROLAND team together, After receiving formal recognition
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as Project Manager SHORADS in February 1974, Colonel Hank Magill
and Mr. Edward Dobbins, his deputy, exercised selectivity in hiring
people, trading time for quality to assure the right mix of abilities to
handle a novel task. But in October 1974 an Army-wide hiring freeze
was imposed which left the Project Management Office (PMO), at the
time the contract was finally awarded in January 1975, truncated with
no more than 31 of the authorized 61 people aboard. Although
reinforced by allowable temporary detail (120 days under Civil
Service Commission Regulations), it would be June 1975 before the
freeze was lifted and people began to fill the desks on a permanent
basis.

Personnel problems continued. Reduction in force actions-
which is to say, individuals made available by reductions in force
elsewhere in the bureaucracy-influenced who joined the team.
Many newcomers were just not suited for project management work.
Some were forced in, looking to their last job before retirement;
others simply could not adjust to making quick decisions, often on the
basis of partial information, and then being held responsible for the
decisions. Special personality traits are necessary for project work.
Time and circumstances gradually resolved the personnel problem.

On 7 July 1975 the project office was redesignated the US
ROLAND Project Office and in early 1976 the Project Manager (PM)
was upgraded to flag rank. Brigadier General Frank P. Ragano who
was designated PM is a thoroughly professional Ordnanceman, and
proved to be an excellent choice. He was selected Outstanding PM in
1978 by the Secretary of the Army.

By June 1976, the personnel authorization had expanded to 106
civilian and 17 military personnel. Moreover, the quality of staffing
had by then greatly improved and was reflected in a competent, hard-
working military and civil service project management team, who
took pride in their unique role in NATO weapons management. The

copestone was added when TRADOC implemented the "TRADOC
System Manager" (TSM) concept, and identified by name an officer to
represent the combat development side of the house and the user.
The ROLAND TSM, Colonel Joe Hunter, reported through the
Commandant of the Air Defense School to the Commander of
TRADOC.

Action is often proposed to change US Civil Service Regulations
which contribute to situations such as afflicted the early days of
ROLAND. But certain rules and practices seem to go on forever. One
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is the Civil Service Commission's Regulations and another is
Parkinson's Law. Although the "promotion" of the project to general
officer rank coincided with a move to fancier quarters on main post, as
Parkinson's Law suggests, people preferred the hubbub and
confusion at south post. "Everybody knew what everybody else was
doing. If you had a question... and God, did we get questions... you
could always yell over the divider."

The ROLAND team was assembled.

CHAPTER IV ENDNOTES

1. US ROLAND Project Office Historical Report, 1 December 1976,
US ROLAND Project Office, Redstone Arsenal, Alabama; p. 2.

2. Ibid., p. 29.

3. DT/OT II and Ill-Design Tests/Operational Tests are performed
at several stages of system development using procedures currently
in effect (DOD Directive 5000.3). Design Tests evaluate technical
performance; Operational Tests evaluate tactical performance. Both
kinds of tests use earlier requirements documents against which to
measure system progress. The puzzle of where to insert ROLAND's
"TTF&T" was not limited to choosing among the kinds (Phase II or
Phase Ill) of testing per se, but the tests did provide convenient
identifiable milestones for definition of "TTF&T."
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CHAPTER V

EXPECTATION VS. REALIZATION

Before the ink on the contract dried, major surprises confronted
Hughes, the Army, the Office of the Secretary of Defense (OSD), and
the Congress, like an abatis of trees felled across a forest path.
Divergencies of expectations among the various participants, which
existed only as latent images before contract award, emerged in
sharp focus as conjecture became reality and concepts were
translated into hardware design.

Until contract award, the Army procurement establishment
expected, and Intended, only to save R&D monies, and time, by
having a US corporation obtain a Technical Data Package of an
extant system and build a US version of that system. At Redstone
Arsenal, interoperability was not even in the vocabulary. One
Interviewee remarked, "The first time we heard of 'I squared'
[international interchangeability) was when this Dutch Colonel
visited... ." This was perhaps an overstatement, since Redstone
Arsenal has been Involved in international cooperative projects for
years, but nevertheless accurate Insofar as the ROLAND effort was
concerned.

Most of the congressional activity discussed in chapter 1
followed the formative effort leading to ROLAND within the materiel
organization, as did the DOD memorandum formalizing the
rejuvenated policy favoring NATO standardization. Although it
appears likely that "NATO RSI" marched up front in the vocabularies
of several senior Members of Congress, a few members of their staffs,
and senior uniformed and civilian members of DOD and Army staffs,
effective measures to implement the policies at working levels were to
come much later. Consequently, the RFP issued from Redstone
Arsenal did not address RSI per se, but negotiations called for a one-
page estimate of the percentage of parts in the European system
which would find equivalents meeting US. specifications and
standards. In Washington, on the other hand, various people in
Congress, the Office of the Secretary of Defense, and the Office of the
Joint Chiefs of Staff (OJCS) expected something closer to a Chinese
copy or at least a built-to-print product essentially identical to the
European original. Hence, they were aghast to hear stories of
"Americanization" to include mounting ROLAND on a US vehicle.
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Beginning in January 1975, in an exchange of letters between
Senator McIntyre, Chairman of the Subcommittee on Research and
Development of the Armed Services Committee, and Secretary of
Defense James Schlesinger, the Senator expressed concern about
the evident divergence between Euromissile's ROLAND I and
Hughes/Boeing US ROLAND. The thrust of the Senator's rationale
was that "it makes no sense to have the same weapon systems
employed by US and European allies in the same theater of
operations against a common enemy, with the basic weapon system
or major components being signifi,"atly different and therefore not
interchangeable."' More specific and immediate impact derived from
Senator McIntyre's letter only 20 days after contract award directing
the maximization of interchangeability, expressing surprise that
differing US and European requirements were driving designs "which
differ significantly" from the European, and taking umbrage at the
proposed 5-year, 4-month development schedule for a presumably
developed system. 2 Disillusionment would increase as Hughes
revealed an estimate of $2 million (US dollars) to incorporate the
"new" interchangeability requirement, a figure which later grew to
$30 to $40 million, and eventually to $80 million to incorporate
interchangeability and effect technology transfer.

Hughes/Boeing were also in for surprises as they found
Euromissile's ROLAND II not as mature as they had thought, and as
the Army expressed requirements which varied from the original
expectations of Hughes/Boeing engineers. Data flow from
Euromissile was slower than Hughes anticipated, partly due to
changes still being made and partly, as Hughes/Boeing and the PM,
would soon learn, because of the variances in quality and lack of
standard documentation practices among the 13 or so European
subcontractors. Design changes for the radar were to continue into
1977, compounded by an increase in transmitter power deemed
necessary by the US Army to meet the level of electronic
countermeasures (ECM) threat Army analysts believed to exist.

Euromissile's expectations of assured profits from license fees
and royalties, as well as expectations of protection of their proprietary
rights by the straightforward wording of the licensing agreement,
were likewise due to be thwarted. The managers of the firm were
happy to read in the 10 January 1975 New York Times, an article
announcing the US Army's selection of French-German ROLAND II,
with a potential $100 million purchase of ROLAND over 10 years.
Their smiles turned to grimaces, however, when an article in the
Paris-published International Herald Tribune announced in February
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that, subsequent to exchanges of visits by the Defense Secretaries of
the United States and Norway, the Norwegian Storting had voted to
purchase $108 million worth of ROLAND systems from the United
States.

The Hughes/Boeing/Euromissile License Agreement

The language in the Hughes/Boeing/Euromissile license is
quite explicit. At risk of excessive length, the pertinent section of the
agreement is quoted to provide the full flavor of the issue and an
appreciation of the sharpness of the chagrin:

THIS AGREEMENT, entered into as of this Ist day of
October 1972, by and between:

Euromissile, Groupement d'lnteret Economique, governed by
French Ordinance no. 67-821, dated 23 September 1967, filed in
the Register of Trade in Paris under no. 72 C 145, having its
registered address at 37, boulevard de Montmorency, 75016
Paris, France, and having as sole partners S. N. I. Aerospatiale,
Paris, France and Messerschmitt-Bolkow-Blohn GmbH,
Ottobrunn bei Munchen, R. F. A. represented by its President
General of the Army (GR) Jean Crepin (herein called
"EUROMISSILE"), and

Hughes Aircraft Company, a corporation organized and existing
under the laws of the State of Delaware, having a place of
business in Culver City, California, U.S.A., and The Boeing
Company, a corporation organized and existing under the laws
of the State of Delaware, having a place of business in Seattle,
Washington, U.S.A. (herein called "Licensee").

After having first recalled:

That Aerospatiale and Messerschmitt-Bolkow-Blohm (MBB)
designed, developed and carried out jointly as a working team
the Roland II Radar Guided Missile Weapon System (herein
called "ROLAND"),

That EUROMISSILE, established by the aforesaid companies,
has the right, title and interest in and to ROLAND together with
the right to license third parties and to perform the obligations set
forth in this Agreement;

That the Licensee considers that the ROLAND weapon system
covers a procurement program of the United States Armed
Forces and that, therefore Licensee wishes to be in a position to
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promote and to carry out its production solely for the use of the
United States Armed Forces.

Amendment No. 2, December 1974, revised the restriction to read "to
the U.S. Government for use by the U.S. Armed Forces and, if
approved by the French and German Governments, for resale to third
countries."

The Project Manager, meanwhile, having expected Hughe§ to
serve as a strong managing prime contractor despite status as co-
licensee from Euromissile, found at an In Process Review, 90 days
after contract award, that organization and progress on the effort was
unsatisfactory. Following normal practice, a Technical and Cost
Reduction Assistance Contract (TACRAC) with various consulting
firms had been pursued. As a result of the review, acquiring a
TACRAC was to be accelerated. PM efforts also began developing
normal, second sources of procurement for future competitive buys.
But according to Euromissile, disquieted, and reinforced by
Hughes/Boeing, these things were out of the question.

Under the license agreement all data remained proprietary to
Euromissile. Accordingly, data would not be released even to
operations research organizations performing on contracts in
combat development activities sponsored by TRADOC or other DOD
organizations, although these activities were related to other air/air
defense analyses and were completely unrelated to the ROLAND
hardware procurement effort. Second sourcing in the United States
before a production contract award-which many in the US hierarchy
took for granted-and the use of a Technical and Cost Reduction
Assistance Contract with another party, were disallowed.

Further research revealed events which may have served to
harden Hughes/Boeing's and Euromissile's stand. Much earlier the
Army had made inquiries into the possibility of the licensing
agreement providing unrestricted further use of the ROLAND data,
but the suggested price tag-about US $300 million-led to
dismissing the subject. The license limited agreement to an
"exclusive right to manufacture."

Transient Frustrations

The Governments of France and Germany, having expected a
solid pavement on ROLAND's two-way street, found themselves
instead on a bridge peppered with potholes. Exercising arms
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export/import controls similar to those of the United States,
established during the 1930's era when all nations were curbing their
Zackharoffs, Germany and France refused to approve amendments
and allow TACRAC access to data until, first and foremost, third
country sales were agreed upon, and rights and duties were
controlled to their satisfaction. An intergovernmental Memorandum
of Understanding (MOU) would have to precede further transfer of
any data. It would be mid-summer before significant numbers of
documents would change hands, and early fall (October) before the
three governments would sign an MOU.

In the meantime, in the United States differences in expectation
and realization continued to collide. People, particularly in echelons
more remote from the workbench, seemed unaware of what happens
when our developmental bureaucracies march .out to bring new
projects to life. For example, based on long and often anguished
experience, documents carrying the weight of law require the use of
Military Specification (MILSPEC), Military Standard (MILSTD), high-
reliability (HIREL) parts. The estimated 90 percent correlation
between Euromissile's parts and available US MILSPEC/MILSTD
counterparts turned out to be only 60 percent.

United States safety standards for firing squib of missiles
required one ampere/one watt no-fire minimums. The Euromissile
squib was built to 220 milliampere no-fire, 350 milliampere all-fire-a
level US engineers believed would be randomly exceeded in the
environment in which ROLAND must operate, causing inadvertent
firings.

Initial test community proposals called for over 200 firings,
including 2 at full-size aircraft, at a cost of a half-million dollars each.
Budgeteers were astounded by suggestions for so many tests for a
supposedly mature system. Multilocation tests, early in the program
when test beds and spare parts availability would be at a minimum,
would require magic and mirrors to be made workable if initial
Operating Capability dates were to be met.

Both Hughes/Boeing and the Army Missile Command were
surprised at their misestimate of the level of effort involved in
'transferring the technology" and whet such a transfer entails in real
terms. This underestimate, plus the overestimate of the system's
maturity, can only be blamed on the overoptimism of proponent
contractor end government engineers and managers. It was simply a
mistake. However, heeding intuition, further research revealed that in
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the government case at least, virtually all the people Involved in the
Initial evaluations were from R&D laboratories or R&D-related offices.

R&D people earn their paychecks by learning to live with the
light at the end of the tunnel. In terms of personality and training the
seemingly monotonous task of developing detailed drawings, data,
and procedures necessary to replicate a technical component, in
production quantities, at least cost, takes second place. In general,
the farther one goes from the production shop floor, the less the
realization of the size and scope of the engineering task; thus, in the
halls of the Pentagon and the Capitol, there was great dismay at the
enormity of the undertaking. The estimated 25,000 documents to be
transferred turned out to top the 100,000 mark.

One may question using a name like ROLAND-the medieval
knight who fought for the Frankish Emperor Charlemagne-to apply
to a modern missile. But a Project Manager could certainly have used
a knight's suit of armor in running the gauntlet of controversies that
subsequently emerged.

Congressional staff members, though aghast at the 5-year, 4-
month schedule, at the same time called for maximized commonality
between US and European versions of the system and procedures
which would achieve it. But they said little about how the procedures
could be implemented without adding more time.3 Department of the
Army documents offered guidance directed at achving
interchangeability at missile level only,4 saying nothing about the
vehicle or fire control, while OSD guidance suggested going beyond
missile level (at no cost) by establishing international mechanisms for
configuration control. How these mechanisms would be established
without cost was unexplained.5 Interchangeability requirements drive
the requisite degree of detail several levels of specification deeper
than functional replication of design.

For ROLAND, the differences in expectation and realization
were exceptionally severe. Standardization was blamed by some;
destandardization by others. But all of the problems proved
ephemeral rather than permanent; they were in fact more a result of
unresolved differences in perception than real problems of
engineering or system effectiveness.

Money, politics, and war would eventually find ways to resolve
the problems and establish ROLAND not only as an outstanding
system which contributed to NATO defense, but as an example of
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what many perceive as the wave of the future in weapons

procurement.

CHAPTER V ENDNOTES

1. Letter, Senator Thomas McIntyre, US Senate, to Honorable
James R. Schlesinger, 10 July 1975.

2. Letter, Senator Thomas McIntyre, US Senate, to Honorable
James R. Schlesinger, 28 January 1975.

3. Ibid.

4. Memorandum, Office of the Assistant Secretary of the Army
(Research and Development), for Director of the Army Staff, 23
December 1975, subject: ROLAND Program.

5. Memorandum, Director of Defense Research and Engineering,
for Assistant Secretary of the Army (Research and Development), 21
November 1975, subject: ROLAND Program.
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CHAPTER VI

HOISTING THE MAINSAIL;
SETTING THE JIB

The ROLAND project was like a ship adrift in water-too deep to
anchor, yet unable to make sail. Before the project could begin, the
kaleidoscopic images of what US ROLAND should or could be had
first to take an agreed upon form.

First, the US, French, and German Governments would have to
agree on a Memorandum of Understanding sorting out third country
sales and formally establishing a policy of maintaining as common a
configuration as feasible. Memorandum Number 1, signed in October
1975, solved the problem and established general terms of trinational
cooperation on the ROLAND project. To avoid further acrimony, a
special agreement was reached in a one-page supplement
concerning Norway which allowed purchase of US launch stations
and European missiles. The agreement reportedly remains in its
handwritten form, with each party fearing that trying to put it in a more
formal format might result in its retroactive reconsideration.

Next, the United States would have to get agreement from
Euromissile to allow earlier "second sourcing" in the United States, to
obtain sufficient rights in data to support ongoing OR/SA studies, and
to allow a Technical and Cost Reduction Assistance Contract to
extend the limited resources of the Project Manager. Also, the US
DOD disagreed with the front end payment of production license fee
(DM 64 million) and insisted on amortizing the fee over the production
contract period. But how could the governments intervene in a legally
proper license already agreed upon between Hughes/Boeing and
Euromissile?

Money and politics solved these problems. The United States
wanted assurance of a lower price and expanded mobilization
production by means of second source competition. Euromissile
needed the US infusion of money to achieve the full potential of
ROLAND II. Buying all European was not an option the United States
would consider. Moreover, European firms are reluctant to expand
employment for a transitory wave of production due to the extensive
social elements, especially job security, in European labor contracts.
Hughes/Boeing and Euromissile found a way to agree to their mutual
advantage.
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At the Project Manager level, these kinds of problems led to
assigning a legal officer to the PM staff. However, the assignment was
not permanently established until March of 1976, well after problems
had taken the lead over available remedies.

Managers in the United States, from Congress to the shop floor,
would have to agree upon the ultimate extent of standardization
between US ROLAND and Euromissile ROLAND. From Hughes' plant
in Canoga Park, Boeing's in Seattle, MBB's In Munich, and SNIAS in
Paris, an international mechanism would have to be agreed upon to
manage the cooperative aspects of the standardization program and,
especially, come to grips with the technology transfer. Propelled by
Senator McIntyre's letter of January 1975, the intergovernmental
structure was established in April 1975, well in advance of the signing
of the October 1975 Memorandum of Understanding.

International Aspects of the Program'

In organizing the ROLAND project management office, Missile
Command headquarters followed the structure prescribed by their
own regulations and by regulations generally employed throughout
the Army Materiel Development and Readiness Command. At the
time the project management office was initially organized, little of
the future requirements deriving from the novel international nature
of the project, and less of the intensive management by higher
headquarters-similarly prompted by the novel and untried approach
to the project-were foreseen. As the problems began to unfold,
organizational changes were undertaken in response.

A particularly illuminating example of the effect of international
standardization on special organizational requirements can be found
in the establishment of the Joint ROLAND Control Committee
'"(JRCC). This structure created a "multilateral organization for the
definition and implementation of common interests with regard to the
ROLAND II weapon system." With the JRCC acting as a program
focal point, the participating countries agreed to seek an optimum
level of standardization and interoperability of the ROLAND, with the
object of maintaining a common configuration to the maximum
extent feasible. Furthermore, the participating countries agreed to
strive for a maximum of commonality in such areas as training and
logistics and, where a demand appeared, for increased efficiency. In
keeping with these objectives, the participating countries agreed to
establish and maintain an organizational structure and relationship
to:
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-Exert tight control over modifications and improvements
which affect the baseline configuration

-Establish and sustain an optimum level of system

commonality, interchangeability, and compatibility

-Minimize duplicate efforts between the programs

-Investigate and implement activities of mutual benefit

-Identify problems affecting both the European and American
programs and develop solutions acceptable to the
participating countries

The JRCC membership consists of representatives of the French and
German Ministries of Defense and the US Department of the Army-
that is, the US ROLAND Project Manager.

The following joint subcommittees were set up as the working

elements of the JRCC:

Joint Test Subcommittee (JTS)

Joint Logistics Subcommittee (JLS)

Joint Training Subcommittee (JTNGS)

Configuration Review Group (CRG)

Simulation Central Coordination Subcommittee (SCCS)

Threat Subcommittee (TSC)

The title of each of the various subcommittees accurately
describes the purposes for which they were formed. Like the JRCC,
but only for its specified discipline, each subcommittee constituted a
small multinational organization created for the definition and
implementation of items of common interest. Agreements reached
within the subcommittees are presented to the JRCC for ratification.
Differences between members which cannot be resolved at the
subcommittee level are elevated to the JRCC for resolution. If
resolution cannot be obtained at the JRCC level, differences are
elevated to the national level for resolution (Director of Defense
Research and Engineering for the United States and the armaments
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directors for France and Germany). Figure 1 depicts the organization
of JRCC.

MEMBERAS
NAT ONAL FARG MINIST RY OF DIEF ENSE

L fAOERS4IP FIR MINISTRY OF DEFENSE

OINT TE TRL IN TR A NG REOINSETTREIV

SEISCONIMITTF SLCMMT

Figure 1. Organization of the Joint ROLAND Control Committee

Naturally, the intergovernmental committees alone were
insufficient. Actual accomplishment would require contractor
participation, which was added by Modification 17 (about $500,000)
to the Technology Transfer, Fabrication, and Test Contract, fleshing
out the JRCC as indicated in Figure 2.

JOINT ROLAND
CONTROL COMMITTEE

1JRCC)

US ROLAND PROJECT JRCFRG/FR PROGRAM
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PARIS. FRANCE I REDSTONE ARSENAL, AL.1

Figure 2. US/European ROLAND Coordination Structure
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The Bureau de Programmes Franco-Alemand (BPFA)
corresponds to the US Project Management Office (PMO) at
Redstone Arsenal. BPFA represents Germany and France in the
administration of contracts with Euromissile. Typical of the
differences in industry-military relationships between the US and
European NATO members is that BPFA had only 30 people and
managed HOT and MILAN as well as ROLAND. However, BPFA,
when compared with a US-style PMO, would be found wanting In
scope of action and speed of response, problems which plagued the
US schedule-driven effort in many cases.

An appreciation for the size and scope of operations as the
ROLAND project organization coalesced can be gleaned from
Figures 3, 4, and 5.2
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Figure 3. Euromissile's Major Contractors
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For 5 weeks, beginning in September 1975, the PMO, under the
leadership of Mr. Edward Dobbins, Deputy PM, conducted a detailed
review of the program and the projected cost growth identified by
Hughes/Boeing, taking into account the international
standardization requirements. The report of the US ROLAND cost
"Red Team" provided a thorough, line by line, item by item, evaluation
of cost projections, management systems, and structures. It
recommended adjustments in every case. Most significantly, the Red
Team report pinpointed the definition of interchangeability which
hoisted the mainsail for ROLAND's technology transfer-
"components can be interchangeable without being identical. They
are interchangeable as long as their parameters are within form, fit,
and function system requirements." 3

With a few exceptions, "form, fit, and function" put engineering
in the driver's seat in determining how US ROLAND would take
shape. The definition already was written into Modification 14 of the
contract. Despite the definition's contractual specificity, authors of
the Red Team report forcefully reemphasized the requirement,
demanded compliance from their still otherwise inclined prime
contractor, and recommended that the PM get higher authorities to
specifically approve the terms of "form, fit, and function." The
perhaps lightly chosen words proved heavily significant.

Exceptions did occur which caused controversy. The firing
squib problem, caused by differences in US and European
interpretations of what constituted a safe voltage to prevent missile
firing due to random electrical discharges, was handily resolved by
internal redesign of the circuitry. Although the internal black boxes
differ, the missile remains interchangeable with French, German, or
US fire units, achieving form, fit, and function at least for the missile
itself.

The radar was judged by US engineers as insufficient for the
estimated Electronic Countermeasures (ECM) threat. United States
engineers believed a more highly powered transmitter would be
required to burn through jamming. Further research revealed that the
strength of the European design was considered adequate by their
engineers if the ECM tactics of the Europeans were also adopted. The
differing approaches provide an example of the valuable aspects of
nonstandard armies and tactics which require an attacker to handle
both modes. The rest of the radar system (96 percent), which retained
the same form, fit, and function, and the missile guidance system,
remained unaffected.
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Two items that continued to be controversial in the
standardization-Americanization arguments were germane or
irrelevant, major or minor, depending on the observer's position in the
hierarchy, his familiarity with the weapons development process and
organization, and consequent point of view. These items were the
auxiliary power unit/environmental conditioning unit and the choice
of vehicle. The Hughes white paper pointed out that there was never
an intent to license either. Under the Packard memorandum's
licensing ground rules the question is then thrown to the government,
"should there have been?"

Generators and air-conditioning units occupy a special niche in
the weapons acquisition milieu. Efforts to standardize sizes, outputs,
and component parts, just in the United States, have over the years
been considerable. Earlier, proliferation of types impacted upon
requirements for military occupational specialties, created training
problems, and resulted, for a time, in much equipment in the field that
could not be kept operational. Why take a step back, argued the
advocates of using US standard items, when proven, military-
qualified, off-the-shelf componentry was easily at hand?

More important was the choice between standard European 50-
Hz and US 60-Hz electrical systems. The 50-Hz system was chosen to
maintain as much interchangeability as possible in the form, fit, and
function of internal components dependent on one or another cyclic
rate. Choosing off-the-shelf military-qualified components and the
50-Hz power offered the best of both worlds. Naturally, the preserved
NATO interchangeability did not come without cost. The trainer
cannot be plugged into US line current, and the trainer is no small
consumer of electrical power.

The vehicle issue falls into an area of ordnance engineering
characterized by formally and informally institutionalized efforts to
standardize the US vehicle fleet. A major command, the Tank
Automotive Command at Warren, Michigan, parallels the Missile
Command at Redstone Arsenal, performing similar functions in the
tank/automotive commodity area. This command would, of course,
exert considerable influence in selecting a proper vehicle. Major
equipment programs, such as replacing M59 armored personnel
carriers with M113's, go well because of their mass volume. Secondary
applications, involving much less fleet density, such as for recovery
vehicles, mortar carriers, and the like, always lag behind. Also, in the
weapons engineering field, a trend developed over the years to
modularize equipment such as ROLAND into equipment pods or



shelters to maintain its transportability, and if the equipment pod is
light enough to provide for helicopter transport. German ROLAND is
hard-wired into a version of the Rheinstahl AG Schutzenpanzer, a
widely distributed infantry combat vehicle backed by a broad
maintenance and parts base in the Bundeswehr. The French
ROLAND is integrated into GIAT's AMX-30 tank chassis. RAPIER
comes in modules in tracked and towed versions.

That a US producer would modularize and seek his own vehicle
rather than adopt a vehicle totally alien to the US parts and
maintenance stable appears to make good sense, and with
institutional momentum behind it, could be expected. But form, fit,
and function of control consoles remain the same. French or German
operators will be at home in US ROLAND as will US operators in the
Spz or AMX. To be sure, choosing a vehicle other than the Spz or
AMX, which appeared to surprise many people in Washington, was
not a casual decision. A series of studies, beginning with Boeing's
review of 30 possible candidates in January 1974, and culminating
with an Army Staff review in January 1976, were conducted before an
April 1976 decision was made by the Under Secretary of the Army to
deploy all ROLAND units on the M109 chassis-the tracked self-
propelled carriage for the widely distributed 155 mm Howitzer.
Although the decision sorted out the issue of which vehicle to put in
the field, cost estimates were further confounded because original
bids were based on an articulated, wheeled all-terrain vehicle.

The vehicle choice points up one of the dichotomies in NATO
standardization. Using a single vehicle for all ROLAND systems might
stanoardize a low density weapon system among all users, but
destandardize each individual nation's fleet. However, because a
secondary use vehicle lacks the political ramifications of, say, a tank,
developing a standard secondary use vehicle for a variety of
secondary uses (such as recovery and command posts) might
provide both the NATO standardization and the volume required to
develop a solid parts and skills base in each force. According to one
engineer in the ROLAND project, standardization of components of
power supplies and environmental equipment offers a similar
opportunity. Each country could manufacture its own components
but all would be commonly supportable in the field.

There were other ROLAND components which received similar
management by exception, but by and large, "form, fit, and function"
served as the mainsail that determined the course for the system
Hughes/Boeing agreed to produce.
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Next, US maintenance and logistics procedures set the jib. A
difficulty facing logisticians in absorbing a "technology transferred"
system is that planning and design of maintenance equipment, and
provisioning of spare parts, begin late in the total process. In the case
of ROLAND this difficulty was compounded by the European
maintenance philosophy which places greater reliance on factory
support than is the case in the United States. Additionally, the
Europeans lack the procedures, publications, and extensive Military
Occupational Speciglties planning of activities that characterize the
US logistics system. With regard to ROLAND, which was proposed
with an Organizational Maintenance Test Set (OMTS), a Field
Maintenance Test Set (FMTS), special tools, and a trainer, the FMTS
which the PM expected to see in the data transfer just did not
materialize. The Red Team report led to the United States developing
a national FMTS-a task not priced out in the original bids-as the
best course of action. Having to play catch-up ball in a technology
transfer should be recognized as impacting on logistics staffing of the
project. Fortunately for ROLAND, exceptionally well-qualified
logisticians were given the catch-up task.

Fixing the level of interchangeability to form, fit, and function
helped set the course for determining the level of test activity as well.
The Joint ROLAND Control Committee (JRCC) agreed that if a
component performed to bench checks on form, fit, and function,
successful operational test of a European component would suffice
for the United States and vice versa. The United States and Germany
signed a Memorandum of Understanding for a cooperative test
program in February of 1975, adopting a joint test philosophy and
establishing the Joint Test Subcommittee, and as part of the JRCC
further improved the test schedule. A series of rescheduling exercises
culminating in the efforts of the US ROLAND Test Review Team led
by Major General P. W. Powers, Commanding General of the US
Army Test and Evaluation Command, would see the required number
of firings reduced first from 300 to 200, then to 100, and finally to 60
US firings, meshed with tests and firings in Europe.

Complications emerged in the test prograia from European
complaints that despite agreements to act as codirectors with them,
the United States tended to take over managemeni of the program.
Europeans possibly expected the same low-key approach
experienced in the earlier demonstration tests under the Missile
Command's control. However, as the more structured Test and
Evaluation Command program took hold, the informal arrangements
disappeared. United States predilections for meeting schedules, even
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if requirements change, and the relative size of the US, German, and
French test communities undoubtedly contributed to the perception
of exclusive US management. So, too, did scheduling constraints
imposed by the Congress on the US Army. These constraints were
such that if a test failed, no time was allowed to find and correct the
cause of failure, or for the decisicnmaking process at higher
headquarters in accordance with the various review and
decisionmaking procedures prescribed by DOD Directives and Army
Regulations. But those vexations that did occur in the testing
community were eventually mollified.

Further research revealed that the extensive direct involvement
by certain congressional staff members and the insistence on a tight
schedule were driven in part by the necessity to be proven right in
supporting a foreign purchase. Saving money, according to
interviews, was the overriding objective. Lengthy schedules and
extensive testing to transfer a presumably developed system did not
make sense and did not save money. The involvement was not just to
avoid embarrassment. ROLAND had to succeed in fending off the
factions who oppose foreign buys in general and in giving a fair
chance to the concept of rationalization and interoperability by
licensing In particular.

intensive management, indeed overmanagement,
characterized several phases of US ROLAND's evolution, and the
management style was distinguished more by brute force than by
finesse. This is exemplified in the adaptation and development of
ROLAND's management control system. Contracting officers initially
wrote in a PERT-like4 system in the Contract Data Required
Documents List (CDRL) but later deleted it when they learned the
price. There seems to be a constantly operating divergence between
contract managers and systems managers. Each profession is
educated and professionally developed along different paths, which
causes a hesitancy on the part of contracting officers in getting a
technically oriented, but simple network management scheme
underway. Contracting officers prefer the more familiar Scope of
Work approach; system managers prefer Program Evaluation and
Control Technique (PERT) or something like it, but usually cannot
afford it; the Cost Schedule Control System (CSCS) is financially
based and misses the technical interrelationships wherein usually lie
the causes of financial problems.

The contracting officer's uncertain trumpet also reverberated
across related problem areas. Contractors like to reveal very little; the
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government likes to hear a lot. Contractors generally win because,
inadvertently, their pressures interact with the government at the
traditional weak points of organizations, including military forces in
the field, which is to say, the boundaries of responsibility.
Traditionally, the functional division of Army Commodity Commands
splits R&D (projects) and procurement (contracts). The two functions
are also usually separated in office space and in time of activity.

Most project offices, as was the case with ROLAND, do not
become active until most of the Requests for Proposal and contract
preparation are complete. One of the arguments within government
organizations favoring subordination of contracting officers to
prcject managers Is the desirability of Introducing a sound
management system in the early stages of a project. But during the
formative phases of a project there is Insufficient work to justify either
a full-time contracting officer or a significant management system
office typical of later project stages.

As the management system element becomes fully operational,
and ROLAND's provides an 'excellent example, the traditional Scope
of Work used in contracting by Army procurement agencies has to be
tediously cross-indexed to the CSCS work packages or whatever
management elements comprise the selected management system. If
these elements do not mesh, one cannot measure, and if one cannot
measure, one cannot manage. ROLAND's fine management system
office encountered such difficulties in cross-indexing a Scope of
Work to CSCS work packages. The Red Team report cites a number
of problems deriving from the inability of a Scope of Work to provide
adequately clear specificity.

Another management system problem with ROLAND was that
the initial CSCS failed to identify the problem with cost growths that
soon occurred. Because finesse of sophisticated management tools
failed to accomplish its purpose, brute force had to be applied. A
senior Army official deleted the credit for percentage completion of
restructured "work packages" as was the normal CSCS practice and
allowed instead credit only for 100 percent completed work
packages. This action, in turn, simply led to proliferating the work
packages, thus turning the management system into a ploy to obtain
credit for artificially smaller packages. Internal company
management tools comprised numerous Gantt charts. Eventually,
ROLAND's management systems worked exceptionally well by using
a high degree of data automation and by providing managers most of
the visibility into the project they required.
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The early experience with ROLAND. as well as with the wider
sample to which this section alludes, points to a need to reexamine
the area of imposition of various PERT, CSCS, or Scope of Work
management control procedures. Experience suggests perhaps an
organizational or pedagogical rather than a procedural solution to
this problem. An organizational solution could lie in teaming
accounting and procurement specialists with management system
specialists in the functional organizational structure itself, rather than
waiting for the project to grow to a size warranting a separate project
management office. A pedagogical solution could lie in requiring
applicants for certain contracting positions to possess a background
in management systems. Service schools which provide instruction in
the two fields could alter part of their curricula to accommodate this
interdisciplinary approach.

Restructuring the Program

Difficulties discovered in attempting to effect the technology
transfer, caused primarily by underestimating the task and
overestimating the maturity of the system, crested in October of 1975.
At that time, the full impact of the two misestimates, plus the reversal
of field to accommodate interchangeability, was recognized,
analyzed, and resolved. Army management recast ROLAND into a
final restructured program that was negotiated into the contract.

The new contract, actually signed as Modification 73, in
October 1976, specified a new price of $183.3 million. The efforts to
review and restructure the ROLAND project were similar to
experiences on other projects with comparable difficulties in the way
of increasing costs and lengthening time requirements. Therefore,
much of the criticism of the ROLAND project must be attributed to its
visibility as a novel acquisition approach, its role as a political cause
celebre (viewed favorably by some, unfavorably by others), and the
overhead of extra factions whose traditional hunting grounds were
being encroached upon.

Restricting credit to 100 percent completed work packages was
cited as one example of overmanagement and heavy-handed control.
Other examples that emerged as the restructuring effort got
underway included the convening of 7 special reviews in 21 months,
each equivalent to a major management review such as those
conducted by the Defense or Army System Acquisition Review
Councils (ASARC/DSARC), as compared to 8 or 9 over an 8- to 10-
year period for an accustomed acquisition program, ar-J, for about a
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year, the imposition of month-by-month incremental funding. Both
constituted burdens on an already overburdened effort, but the
novelty of ROLAND's causes and results made the actions appear
warranted at the time. As of this writing (July 1978) the last Research,
Development, Test, and Evaluation (RDT&E) monies are expected to
be spent in calendar year 1979 and production could begin in fiscal
year 1979, both dates very close to initial estimates. Total RDT&E
monies presently are projected at $276 million and the total US
ROLAND program at $1.9 billion. The prime contract remains at the
level restructured in October 1976.

Technical successes helped turn the managerial and political
corner, transforming ROLAND into a healthy program with solid
management, attainable goals, and a bright future. The first US-built
optical sight was successfully demonstrated at the Hughes plant in
Culver City, California. Hughes-produced missiles were successfully
fired from European launchers at the test range in France. United
States and European components and subcomponents were
exchanged and found interchangeable. By the time of the second
Executive Review at Fort Bliss In March of 1978, a US-produced fire
unit successfully fired a US-produced missile at a target drone over
the White Sands Missile Range, achieving warhead detonation within
one meter of the target. Honorable Walter La Berge, Under Secretary
of the Army, keynote speaker, could rightly point to a high level of
excellence achieved by the ROLAND team in a successful
international weaponization project.

The task ahead was to get ROLAND deployed with the Air
Defense troops.

CHAPTER VI ENDNOTES

1. Description of JRCC taken from a pamphlet, US ROLAND Project
Office, US Army Missile Research and Development Command,
Redstone Arsenal, Alabama, November 1977.

2. Charts from same source.

3. US Army Missile Command Report of US ROLAND Cost Red
Team, 6 October 1975 (Confidential).

4. PERT -Program Evaluation and Review Technique. PERT is a
computer-assisted management system employing networks
displaying the flow of project work. PERT first became known
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through its application in the Navy's POLARIS missile project and in
other Air Force and National Aeronautics and Space Agency high
technology missile development undertakings in the 1960's. PERT is
a fairly complicated scheme applying three estimates of cost or time
requirements for the completion of precisely defined work packages
in the network. These three estimates: optimistic, pessimistic, and
most likely, applied against a Poisson or Beta distribution provided
PERT an algorithm with which to cope with the large amount of
uncertainty in accelerated development in large, high technology
projects.
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CHAPTER VII

TECHNOLOGY TRANSFER:
THE VIEW FROM THE SHOP FLOOR

"Technology transfer" is a term in popular use but one that is not
widely understood. The initial underestimation of the difficulties
attendant to the technology transfer for ROLAND has been cited as
the single major contributor to the early cost growth of the project,
much more so than underestimating the maturity of the system.
Because the task has now been successfully achieved, reviewing its
particulars will serve as a good example of what technology transfer
entails.

Standards and Measures

Each industrial nation has developed within its own
infrastructure sets of standards and measures which pervade its
engineering design. In US defense industries a set of Military
Specifications (MILSPECS), Military Standards (MILSTDS), for parts
and processes, and qualifications for high reliability (HIREL) parts
has evolved to a high state of perfection. MILSPEC/MILSTD parts are
required with few exceptions in designing all military equipment. Sad
experience led to the imposition of a requirement for HIREL parts in
missile applications by documents carrying the weight of law. High
reliability parts, manufactured to more precise standards, subjected
to more quality control, and built sturdier for more robust
performance than normal parts, are, of course, more expensive. Their
use, however, prevents a million-dollar missile from aborting because
of a failed 50-cent electrical connector.

Because they are useful, MILSPECS and MILSTDS are widely
diffused in civilian industry as well. Hughes/Boeing expected that of
the 68,230 parts comprising ROLAND, a US MILSPEC/MILSTD
counterpart could be found for 90 percent of them. As it turned out,
only 60 percent initially qualified. The lower percentage surprised
Hughes/Boeing engineers because, of the thousands of types of
materials and processes in Euromissile's ROLAND, US materials and
processes (but not necessarily shop practices) proved to be derived
from US processes. Reluctance on the part of Euromissile to transfer
data prior to award of the contract compounded Hughes' difficulty in
making the estimate. Block diagrams and functional descriptions are
not a substitute for wiring schematics and detailed
parts/specification listings.
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NATO nations as well as France have begun efforts to develop
US MILSTD qualified parts lists which, with each successive joint
project, will greatly simplify part-counterpart identification. As for
ROLAND, the requirement written into the contract that all parts be
US-produced would prove difficult if only a 60-percent correlation
could be found between Euromissile parts and US-manufactured
parts meeting MILSPEC qualifications. Particularly costly would be
US replication of connectors made to European specifications. If
form, fit, and function were to be the criteria for interchangeability,
then connector families would have to be identical. One proposal was
to eliminate the contractual provision requiring the production of all
parts in the United States, at least until the production phase wherein
higher volume would better amortize special tooling and process
costs. For connectors, of which there are 32 families in ROLAND, an
estimated cost of $1 million per family would have been required to
tool up for production. The decision was made to buy European.

At the piece-part level, the significance of choosing between a
"Chinese copy" and a "build to print" copy becomes more clear. The
former would demand an exact copy of parts and their location in the
US product. The "build to print" approach allows much more leeway
in selecting parts, and in relocating parts to accommodate particular
assembly tools or procedures familiar to US workers, and would thus
be less expensive. Much of the argument insisting that HIREL parts
are an expensive "Americanization" loses its cogency when the more
serious considerations of choosing connectors, and other
unavailable parts and processes for "build to print," or making a
"Chinese copy," are introduced. But in any case the major technology
transfer cost did not accrue from deciding on HIREL parts, even
though their use in many cases required relaying some printed circuit
cards; that is, rearranging the "wiring" and connections on the card,
to accommodate the larger size of most HIREL parts.

The Technical Data Package

The major technology transfer cost derived from the large and
tedious task of transferring the Technical Data Package (TDP) from
Euromissile's subcontractors to Hughes/Boeing and their
subcontractors. Mr. C. G. King, Boeing program manager, gave these
figures at an American Defense Preparedness Association (ADPA)
meeting: Developing a usable TDP required translation or conversion
of 22,000 drawings, 4,000 specifications, 33,000 tooling,
manufacturing, and bench test/evaluation plans, 7,000 standards,
and 49,000 engineering change orders, revisions, and updates at a
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cost of about $18 million. The interaction of underestimating the task
and overestimating the maturity of Euromissile's ROLAND can be
seen from the large number of changes that had to be processed.
Also, the number of changes effected reveals the value of the
disciplined engineering skills that were required to trace the changes
through the hierarchy of poorly indentured (indexed) drawings and
specifications for application to actual hardware on the shop floor.

Nor was the transfer all that straightforward. There is no
European-wide counterpart of MIL-D-1000 which specifies how
drawings will be made, what their quality will be, and, particularly,
that requires an indentured structure, so that a drawing can be traced
to its subcomponent, component, system, etc. Practices and quality
varied from country to country and plant to plant, all of which required
sorting out. Parts themselves were selected from European
catalogues, in turn qualified to standards such as Deutsche Normen
(DIN), Normenstelle Luftfahrt (LN), or Norme Francaise (NF). For
example, using the annotation "std finish," on a drawing for a
hydraulic piston led to confusion as to which finish to use. The piston
continued to malfunction until the standards interpretation error was
discovered.

For each part, a US counterpart search was conducted using the
Army Data Retrieval Engineering System (ADRES) which, as the US
ROLAND project shifted into high gear, improved the correlation of
US MILSTD parts, commercial equivalents, or approximations to
those of Euromissile. The final results, annotated on the qualified US
drawings, are impressive:

Total parts 68,230
Exact US equivalents found 54,800
Near US equivalents found 4,000
European purchase 9,430

In the process of maintaining form, fit, and function of "field
replaceable units" or modules, 600 of the items requiring field
replacement proved to be interchangeable with European
counterparts, and involved about 94 percent of the kinds of parts
distributed throughout ROLAND.

Figure 6 depicts how the technology transfer of the TDP was
achieved.
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Accepting the higher costs necessary to transfer the TDP was
much more palatable when viewed from the shop floor than when
viewed from the halls of the Pentagon and the Capitol where the
higher costs evoked considerable ire. The Congress had been
confronted by unexpectedly large requirements for drawings before,
in a much earlier standardization effort.

The Thirteen Frigates. By the Act of 13 December 1775, 13
frigates of three standardized designs were commissioned with
delivery due the end of March 1776. Building was assigned to the
various colonies based on their relative political Importance rather
than on their shipbuilding ability. Design was assigned to the yards in
Philadelphia.

However, following practices in use at that time, the drawings
were scaled to 1/8" to the foot. After 31 days to develop the design,
and 20 more to make copies, it was discovered that there was no way
to send the sets of bulky drawings to the shipyards. Ten days later, a
paymaster's wagon train going to Boston was able to take two sets.
The other colonies went ahead with nonstandard designs.'

Differences in Craft and Workmanship. Other aspects of
technology transfer relate to deeper differences of craft and
workmanship that go back to the guild system. Taylor's scientific
management, though widely accepted in the United States after the
turn of this century, found difficulty in being accepted in Europe
because of the guild tradition of greater stress on "worker arts" and
craftsmanship. Some of these differences continue in evidence to this
day. For example, in one of the European plants, two Turkish girls had
the task of adjusting spin rates on some gyros-they did it by listening
to the pitch of the sound.

Many other shop bench practices relied heavily on the
craftsmen, thus they were not explicitly defined in a TDP as in US
practice. Measures and measurements often had to be tediously
derived from functional descriptions. Converting some of the
drawings consumed four times more effort than anticipated. No
single difference was overpoweringly difficult, but the total resolution
of ROLAND's technology transfer demanded more time, money, and
skilled manhours than anticipated.

Three of the more obvious differences in practices which were
expected to cause trouble proved easiest to resolve: the use of the
metric system of measurement, translation from
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French/German/English among the participants, and US workers'
ability to work from European drawings following the first-angle
convention instead of the US practice of third-angle projection. The
first angle drawing projection simply presents a drawing with top-
bottom, left-right, reversed from the position taught in US schools
and from that which a US machine operator expects. Perhaps due to
the Hawthorne effect, machine operators proved well able to make
the switch. Only one error has been attributed to rubbing the stomach
when the operator should have patted his head. (Figure 7)

UNITED STATES (3d ANGLE) EUROPEAN (1st ANGLE I

TOP BOTTOM

IIGHT
RIGHT LEFT

Figure 7. Drawing Projection

To save costs, a decision was made that no metric-to-English
conversions would be made and that the metric value, be it
dimension, screwhead, or wire gauge, would simply be transferred to
the US-qualified drawing. Metrification as a problem proved not to
exist and as a concern has largely disappeared. At Hughes, machine
tools had been provided digital readouts ($30,000 each) providing
choice of English or metric measurements. Neither did metrification
prove a problem with the 11,000 or so Hughes/Boeing suppliers.

Language translation, though far from Insignificant, was
accomplished by applying requisite skills, time, and money. Notes on
drawings were translated in-house at the various US plants.
Catalogues, manuals, and similar textual material were contracted to
Agnew Technical Translations, 1 of only 3 major subcontractors
whose purchase orders exceeded $100 thousand. Over 4.2 million
technical document words at 6 1/2 cents per word have been
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translated by contract to date, some with the aid of automated
translation approaches employed by Agnew.2

Language Skills. Having grown accustomed to using English
from coast to coast, Americans tend to neglect the study of other
languages. Indeed, language study is decreasing in the schools at a
time when expanding international relationships, such as with NATO,
heighten the need for Americans to have foreign language skills. Not
only American colleges and universities, but the US Army as well,
need to place an increased emphasis on foreign language study.
Therefore, some points concerning kinds and levels of requisite
language skill are worthy of note.

Engineers and managers travelling to European plants, off the
tourist routes, found they required a minimum language capability to
get around. Several with college-level French or German, expecting
few difficulties with technical language, found instead that they had
many problems. Special technical vocabularies had to be developed.
A gear case is not a gear box. One or another word sometimes relates
to the gears inside as well, but not always. Parallel words linguistically
may reflect no more than the draftsman's best guess as to what to
name a part he has just designed. To sort out the differences,
computer-assisted lists have been developed by Agnew (and others)
and system-specific dictionaries are found to be a way of life. Time,
trial and error, and money must be applied along with professional-
level translator skills. Two translators are assigned to the PM office for
general correspondence and intergovernmental reports. Agnew
translations employed 4 to 24 translators, depending on workload,
who were assisted by people with editing and typing skills.

For multinational meetings, a third-skill level, simultaneous
interpretation, is required. As President Carter's experience with a
faulty translation during his visit to Poland in 1977 embarrassingly
revealed, an interpreter must also be a linguist, and possess the
pyschological bent to interpret nuance, pauses, unconnected
sentences, and colloquialisms which occur in unrehearsed speech.
The total personal and personality involvement requires high skill, a
particular psychology, and after a couple of hours, relief. Managers
should anticipate the added expense at all three language-skill levels.

Institutional Conflicts. Other social, legal, and institutional
differences in societies find their way into technology transfer, for
which ROLAND provides some examples.
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Form, fit, and function by themselves were not enough to
maintain totally interoperable missiles. The same explosive and
propellant chemistry would also be required. ROLAND employs tetryl
compounds. Stringent Occupational Safety and Health
Administration requirements on production of tetryl in the United
States caused the United States to discontinue use of tetryl
compounds. United States producers of tetryl compounds had either
to relearn the requisite processes or ROLAND would have to rely on
remaining US stockpiles.

During the technology transfer, a troublesome problem
occurred with the radar. To expedite resolution of the difficulty, the
PM proposed a joint effort with the European contractors. Although
the PM viewed this proposal as a shrewd answer to the problem, the
State Department Office of Munitions Control, and some DOD
elements, were in agreement that such an exchange would constitute
an undesirable export of US technology that was prohibited by law,
without specific Department of Defense determination and
Department of State approval.3

Other events would occur making the joint approach to resolve
the radar problem undesirable from the US point of view. First, the
French and German Governments wanted the United States to
transfer money for the task to them, to, in turn, task Euromissile as
prime contractor, and to, in turn, subcontract the task to Hughes.
These steps, it would appear, were intended to incorporate the
improvement into the proprietary body of ROLAND. Later,
Euromissile would propose a price to the French and German
governments which the United States would consider excessive.

The point of the foregoing Is that in joint efforts such as
ROLAND each government is going to work to hold Its own
technological/marketing advantage through all means available,
Including controls, unless traditional policy Is greatly changed and a
new policy implemented.

Similar institutionalized conflicts resided in the audit
community, which, under the Armed Services Procurement
Regulation, was required to audit and control levels of profit. How
does (or should) such authority of a US law extend to companies
outside US jurisdiction? Waivers had to be obtained from the usual
requirements of the Comptroller General-at no small effort in time
and trouble.
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As noted earlier, a huge and diversely targeted organization like
the US Government takes a long time to change course, especially
where major policies are concerned.

ROLAND would find a way to vault all the hurdles, but being first
on the track, it had to find out where all the hurdles were.

CHAPTER VII ENDNOTES

1. Howard Chapelle, The History of the American Sailing Navy (New
York: W. W. Norton & Co., 1949), p. 57ff.

2. Briefing by US ROLAND Configuration Management Office, Mr.
Frank Jackson, April 1978.

3. US, Department of State, Office of Munitions Control, Case 121-
72, 3 November 1972, and follow-on actions.
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CHAPTER VIII

COULD OR SHOULD THE UNITED STATES
ADOPT ANOTHER WEAPON VIA THE "TWO-WAY STREET' PAVED

(OR BLAZED) BY ROLAND?

Will money, politics, and war again converge in a manner to
affect the choice of a weapons system such as ROLAND? In the case
of ROLAND there was a recognized need for an all-weather air
defense system; however, the military and political preoccupation of
the United States with the Vietnam war limited the money available to
support further development of MAULER or to develop an alternative
all-weather system. But circumstances have subsequently
changed-there has been an increase in political attention to the
NATO Alliance, an increase in the military threat from Soviet Frontal
Aviation, and an increase in the availability of funds since the Vietnam
war drew to a close. These circumstances set the stage for the rapid
acquisition of an all-weather system. However, there was no serious
US systems proponency in the military sphere or in the aerospace
industry. ROLAND was available. The doors opened for ROLAND to
enter the US acquisition process. It could be argued that ROLAND
appeared as an aberration in that process.

But what about the future paths of money, politics, and war?

Money

Did buying ROLAND save money or its proxy, time, as was the
initial intent? According to Dr. Robert Roderick, Hughes Aircraft
Company's ROLAND manager and Assistant Group Executive,
"ROLAND saved more than $500 million in development costs and cut
the development period in half."1 The PM, Brigadier General Ragano,
agrees. Estimates from a variety of sources given to the Deputy Chief
of Staff for Research, Development, and Acquisition, US Army, range
from $400 million to $1.2 billion saved. Weapons proposals resulting
from the Field Army Air Defense Study (FAADS) were estimated to
cost $5 billion; the ROLAND force will cost about $2 billion.
Responses to the RFP, issued in 1970 for the Low Altitude Field Army
Air Defense Systems, estimated the development time for such
systems to be 11 years. Despite problems, Hughes/Boeing delivered
the first ROLAND fire unit and missiles 15 months from the start of
fabrication; Hughes/Boeing have made sufficient progress to enable
them to complete deliveries within the contract schedule which is 5
years and 6 months from the date of the award of the contract.2
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Although quantities, characteristics, and inflation make exact
comparison of systems impossible, a general comparison suggests at
least $500 million and at least several years of time saved. A future,
similar project would in all probability achieve the same results.

What about future corporate profits and their relation to local
jobs, national politics, and the international policy of the NATO arms
market? Bonner Day, Senior Editor of Air Force Magazine, writes in
the June 1978 iz:,-e, "New Threats Confront Aerospace Industry." He
was not talking abuut a new MiG fighter:

The US aerospace industry, key to military strength and a
strong position in foreign trade, is at a major crossroads....
America's long dominant position in aircraft production is
threatened abroad by government-backed European companies
and at home by US government policies.... At stake is the future
shape of US aerospace, thousands of jobs, and the ability of the
industry to respond to the nation's military needs. 3

An editorial in the May-June 1978 American Defense
Preparedness Association magazine, National Defense, entitled "A
Smaller Piece of the Pie?" summarizes the same concerns, but
concludes that ". . . the philosophical objectives of Rationalization,
Standardization, and Interoperability are worthwhile and probably
essential to the survival of NATO and the Free World.' 4 The editor
suggests to industry that a willingness to accept less in the way of
profits is certain to be the price of continued business.

General T. R. Milton, USAF (Retired), in the January-February
issue of National Defense notes: "For years the NATO military
members have drifted separate ways on equipment and procedures,
but the very future of the Alliance may depend on rationalization of
collective security."'

Robert Basil, representing the Office of the Director of Defense
Research and Engineering, at an American Defense Preparedness
Association seminar held 4 August 1977 at The National War College,
noted:

I believe, as a cardinal rule, that resurgence of NATO
strength must be based upon healthier European national
economies and industries, greater European financial
commitment to the Alliance, and increased military effectiveness
through equipment standardization.6
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The many threads of contradiction running through these
remarks are compounded by the high cost of many of the weapons
themselves and the clamor for distribution of the available profits
from their production, or at least a trade-off of profits deriving from a
mix of high- and low-priced purchases. In testimony before the
Senate Armed Services Committee, Mr. Carl Damm, of Germany, and
Mr. Phillip Goodhart, of the United Kingdom, both parliamentarians
representing their respective governments in the North Atlantic
Assembly's Subcommittee on European Defense Cooperation,
discussed a trade-off. They suggested that their countries could
jointly purchase AWACS, whose unit cost would be too expensive if
only a single nation bought it, provided that the United States could
buy German or British weapons of similar total costs.7 Would the
United States buy a ROLAND in such a package? Maybe yes, maybe
no.

Other contradictions and resultant confusion spring from the
shift In politico-economics of the Trilateral States-the United States,
Western Europe, and Japan. This incompletely understood, still
evolving process has created many divisions among those concerned
with the assessment of world strategy. Illustrative of these divisions
are the sharply differing responses to Presidential Memorandum
PRM-10 which assessed the convolutions of world strategy as viewed
by the new Carter administration.

Bonner Day's article perhaps contains the answer to the
dilemma of shrinking profits in the new world order. In each case he
cites to illustrate a challenge to US aircraft producers, international
consortia are involved. The A300 finds Aerospatiale and Deutsche
Airbus linked; the European transport aircraft of the 1980's assembles
Aerospatiale, British Aerospace, Fokker VFW of Holland, and MBB.
High cost and technical complexity, among other factors, are
reflected in this trend to consortia-produced systems which includes
weaponry. From the point of view of politico-economics, the
rationalization of collective security is being shaped by events, and
not vice versa. For example, NATO standardization by the working of
market forces was excluded by the terms of the European Economic
Community treaty for political reasons, but is now being driven by
financial considerations and the demands of military technology.
From the point of view of individual firms, as Bonner Day expressed it,
"we must either share contracts and jobs or risk losing the whole
contract and all the jobs.""
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Although sales, not royalties, comprise the complete meaning
of 'Iwo-way street," ROLAND provided an infusion of licensing fees
which Euromissile needed. ROLAND's production In the United
States provided a share of jobs and profits, too, and furthered NATO
standardization. Looking at what profit can come from the
marketplace, competitive international R&D and licensed
coproduction, as was the experience with ROLAND, seems an all-
around best approach, by default, if for no other reason.

Politics

Bonner Day's article spotlights the concern of US corporations
that they cannot successfully compete with European companies
backed by favorable financing arranged by their governments. United
States corporations find themselves caught in a vacuum between
foreign technical competition, with foreign government backing on
the one hand, and a lack of US political interest in doing the same on
the other. A severe challenge to the accustomed US Armed Forces
combat developments/source selection process would occur should
consideration of favorable foreign government financing of US
weapons purchases play a strong role in a future ROLAND-type
competition. Could it, at this turn of the political tide?

Excessive political pressure in the opposite direction, that is,
favoring US makers, could lead to an equally serious, but different
challenge, to the combat developments/source selection process.
When a ROLAND-type weapon was first being considered in the late
1960's and early 1970's, a popular concept wh;ch favored buying US
and factored heavily against buying European was the "1/2
generation lead," expressed by Dave Haebner, of the Office of the
Director of Defense Research and Engineering, at an American
Defense Preparedness Association seminar in May 1974:

Any proposed foreign system, however well demonstrated
or matured, must compete against unproven but passionately
supported domestic proposals. In all cases the level of
technology employed in the competing (US) proposals will be
more advanced than that used in the foreign hardware and is,
therefore, a half generation ahead.9

Triat was 1974. Political pressure might heavily favor US producers in
a multinational source selection such as ROLAND if, for example,
sve domestic economic conditions were to occur. Such a policy
,",,im force the Army to accept a package of promises between glossy
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covers, or equipment less effective than the weaponry Europe is
today capable of producing. Such a policy may suffice for a member
of a coalition, but not for a superpower.

Politics is in many ways caught in the middle between money
and war, and faces a limited number of open avenues. In seeking a
political route to improve NATO standardization, several political,
politico-military, and politico-bureaucratic initiatives have been
taken which some view as imperiling US corporate profits on the one
hand and military technology on the other. In the face of these
potential entanglements, the multinational competition that led to
selecting ROLAND scores well, again, in assuring the best
technology for the Army.

Ambassador Robert Komer, adviser to the Secretary of Defense
on NATO matters, in testimony 14 June 1978, before the newly
formed Special Subcommittee on NATO Standardization,
Interoperability, and Readiness of the House of Representatives-the
subcommittee's formation itself symbolic of NATO standardization's
political momentum-outlined the new efforts of the Carter
administration. The Ambassador noted that Allied acceptance of the
Long Term Defense Program (LTDP) at the NATO summit in May
1978 had underscored President Carter's leadership in NATO.
Further, he outlined measures contained in DOD Directive 2010.6
(March 1977), which would give weight to Rationalization,
Standardization, and Interoperability when weapons proposals were
being reviewed in the Defense Systems Acquisition Review Council
(DSARC). Ambassador Komer then reviewed 15 major programs
contained in annexes to the LTDP which are intended to be
cooperatively developed- These include common families of new
antiarmor weapons, common air-to-surface weapons, common
lightweight torpedoes, and so on. It is intended to assign a nation to
"take the lead" in developing each element of a package.

As for the politico-bureaucratic and politico-military initiatives,
according to Ambassador Komer, NATO will develop a framework
"for harmonizing tactical concepts and for identifying and analyzing
alliance mission needs," the latter extending typical US use of
Mission Element Need Statements (MENS), nee Required
Operational Capability (ROC), nee Qualitative Materiel Requirement
(QMR), nee Military Characteristics (MC), to run a source selection
on an international basis. Such international documentation of
military needs does have a precedent. In 1959 NATO adopted the
NATO Basic Military Requirement (NBMR) procedures to drive
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decisions about weapons. Approximately 50 NBMR were agreed
upon, but only seven were fully or partially met with equipment
already in existence. None led to cooperative development and
coproduction.10 Of course, the politico-economic environment was
then quite different.

Both the lead nation approach and the NATO MENS approach
raise hackles and ire in a variety of audiences. Neither the lead nation
research and development approach nor the MENS international
combat developnent approach match the ROLAND experience. The
lead nation approach invites assignment of tasks based on political
weight rather than technological capability. The MENS system simply
extends previous similar efforts toward NATO RSI, reaffirming the
familiar constraint of bureaucratic solutions, which is the repetition of
what is already familiar. Neither approach addresses the lessons
learned from ROLAND or sets policies that are needed to improve the
process laid down by the still operative Packard memorandum of
1971, which encourages licensing among corporations and
competition among the resulting teams. Each approach warrants
discussion, in turn, considering the interaction of politics and
technology, to see if a ROLAND could or would emerge.

First, consider the combat development/research and
development aspects together. An example of prior experience lies in
the efforts of the British Admiralty and Parliament to inject
standardization into their ship construction programs two centuries
ago. RSI is not new. The problems were the same; they even had the
same scandals. Politics and technology in this case clashed to
produce weaponry a half generation behind the times.

Howard Chapelle, naval historian, provides a synopsis of what
happened:

The histories of maritime nations show periods when all
the factors necessary for improvement in shipbuilding and
design come into being and a nation's naval power and maritime
interest reaches a zenith. ...

The 18th century opened with Great Britain in possession
of about one-third of the whole of Europe's naval power. The
French had begun to improve their ships markedly.... They
began a study of hull form and searched for improved
construction methods. While aware of this, the British tried to
find means to economize....
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This led to fixing the dimensions of each rate at a minimum
thought practical in peacetime, to be modified as required with
the passage of time....

The results of the peacetime standardization represented
in the "establishment" (classes of ships; Ist rate, 2d rate and so on
by guns, length, sail) were the same as much of the military and
naval standardization of more recent times. Designs for new
ships and equipment became obsolete but remained in use until.
. . replaced at great cost by the free development forced by
wartime competition with an active and enterprising enemy....

Ships were small for the number of guns they carried and
so were slower and less powerful than the larger vessels used in
continental navies. The sense of power that sprung from the
possession of the biggest navy in the world and the satisfaction of
victories achieved by a well-manned naval service, combined
with the effects of the "establishment," led to a slowing down in
the British efforts to improve.... From late in the 17th century to
the American Revolution, the French gradually took the lead in
quality of ship design."

War

These standardization efforts were soon tested in a war between
England and France. Fortunately for England, Napoleon, an artillery
officer, could not quite figure out what to do with a navy. In an
incredible combination of events, the French fleet slipped out of
Admiral Nelson's blockade in Southern France, and sailed to the
Caribbean. Nelson, in complete violation of orders to withdraw to the
English Channel, instead chased the French all the way across the
Atlantic, and all the way back, then by superior tactical skill and at the
cost of his own life defeated the French Fleet off Trafalgar. His

fortunate victory does not explain why the Royal Navy ships lagged a
half generation behind, nor should such good luck invite the United
States to allow a half-generation lag in weaponry to occur.

Consider the combat development process-NATO MENS-in
the light of historic precedent. Would such a development effort also
contribute to a half-generation lag? Imposing the NATO MENS
procedures will aod yet another management level within which a
system proponency must secure agreement. Another such step must
take more time. According to Brigadier General Ragano, in the United
States "under the less complex procurement organization of the
separate Technical Services, the Ordnance Corps fielded the NIKE
and HAWK systems in 4 1/2 to 5 years." This is not to say the systemsa 83



were fiel.ded complete with a full complement of logistic particulars,
but nevertheless they moved from research laboratories into the
hands of the troops within those short time spans. Although it is
granted that the increasing complexity of weapon systems bridging
Technical Service lines, in part, forced the services' amalgamation,
General Ragano points out that 10 to 11 years are now consumed in
getting weapons from the concept stage into the field.

Critics of ROLAND bemuse tOe fact that "it's 1960's
technology." To superimpose yet another level on that of the Army
Materiel Command, OSD, an enlarged and involved congressional
staff, and now NATO-all in the interests of better management-can
only compound the problem. The inevitable delay, or a decision to
compromise requirements in the interests of securing agreement in
the formulation phase, could result in a weapon a half generation
behind what an uninhibited NATO producer could develop, or worse,
a half generation behind what a Soviet Design Bureau could deliver.
Bob Basil noted in remarks at The National War College that securing
NATO European participation in standardization is now a cardinal
rule. When cardinal rules of policy become ordinal steps of
implementation, each step and each layer must be counted.

Hobson's Choice

Within the organizational dynamics of a more rigorous NATO-
wide combat development process, the dilemma may arise of either
accepting a weapon a "half generation behind" or of bypassing the
MENS system. Deciding when and how to bypass the formal combat
development process is difficult enough within one army; the
decision takes on serious political and economic overtones in an
expanded international arena. Forcing the decision from the
bureaucratic to the political level may break the logjam; but, at the
political level, the technical consequences of such decisions are not
well understood.
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To reach agreement on military requirements seems to be an
easy problem, but it is not. There are many different perceptions of
threat, the consideration of which for ROLAND alone entailed several
years of work in an International element of the Joint ROLAND
Central Committee. Further, different armies subscribe to different
tactical and doctrinal philosophies for countering the same threat.
For example, differences in Electronic Counter Counter Measures
(ECCM) tactical approaches in US and German ROLAND tactical
employment resulted In a divergence in US and Euromissile radar
transmitter designs.

Still other differences complicate the problem of defining
requirements. Deeply ingrained military traditions shape differing
concepts of tactics and consequently weapons design. The British
view a tank as a moving pillbox-with the formulation of that
perception apparently going back to the Battle of Hastings. The
Soviets view a tank hs a Mongolian pony-small and fast and carrying
a bowman capable of firing and reloading on the move. Due to the
technological edge derived from the Mongolian hordes' invention of
the stirrup, their horsemen could fire on the move, but their enemies
could not. Soviet tacticians drilled firing on the move into the crews of
World War II T-34's, designed the capability into the T-54/55 in the
mid-1950's with rudimentary gun stabilization systems, and continue
both the design and tactical doctrine today with the small T-72,
equipped with automatic loader and stabilized gun. The US Army
never adopted similar tactics or the design until recently, and now
views the role of tanks somewhere between the cited extremes.

Within individual armies possessing strong military-industrial
relationships and elaborate meanq for expressing requirements,
there are incoherencies between research and development, on the
one hand, and the search for tactics and doctrine on the other. For
example, although during the ROLAND development process those
involved seemed to be continually arguing the existence or fiction of
an all-weather (or most-weather) technical requirement, both
Colonel-General Levchenko, Chief of the Soviet Army's Air Defense
Branch, PVO SV, and Major General John Koehler, Jr., Commandant
of the US Army Air Defense School, stressed mobility, not all- weather
capability, as the first priority-the former in his article in the 1976
Soviet Military Encyclopedia, the latter at the ROLAND Executive
Review in early 1978.

It is interesting to note that the only thing that moved in the
OR/SA studies supporting the Short Range Air Defense Study were
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the airplanes; nor was mobility a key element of the RFP which was
written apparently to accommodate the mobility already designed
into the competing systems. It would be interesting to see the
corresponding studies and documents leading to the Soviets'
amphibious SA-8. Did the Soviet Army bypass their own process for
developing doctrine, in order to develop mobile systems, or did the
process support the mobility designed into SA-8. Did the US Army
bypass the process by stressing single-vehicle mobility in source
selection, or was the process simply unable to articulate air-defense
mobility in. an RFP or operations research study?

The creation of a regimen of NATO MENS to develop NATO
military requirements is a policy that certainly deserves to be tried.
However, the implementation of any such effort must avoid being
hoisted on its own petard, while trying to open the gates to NATO
standardization. In purest form the NATO MENS approach would
undoubtedly result in a source selection process different from that
used for ROLAND-one which is more traditional to US RFP practice,
but one which is longei

The Technological Edge

As noted, assigning a "lead" country within the various weapons
families could result in a half generation lag, or more, if assignment is
made on the basis of political importance rather than technological
excellence. The politico-military nature of the various councils which
would implement a policy of assigning weapons development to
nations certainly, and unavoidably, contains all the ingredients to err,
just as did the British Admiralty and Parliament in the case of naval
vessels in the age of Nelson. If "leads" are established on a political
basis, then US companies are going to team with European
companies on the basis of who they think will win the political
competition. Dr. Malcolm Currie, former Director of Defense
Research and Engineering, among others, believes such a set of
circumstances would destroy the technological edge of US industries
within the decade. 12

How fragile is the US technological lead? Are the European
transport aircraft Bonner Day discusses going to be bought, on tFe
premise that US airlines must accept less than the optimum
technology because it is affordable? Is it a coincidence that measures
to restrict technology export (as was evident in the ROLAND PM's
attempt at ajoint resolution of the radar problem) were included in the
deliberations of a 15-member committee appointed by President
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Carter to study slipping US technological superiority in many defense
and nondefense areas? Is the intent, perhaps, to preserve what we
have by extending export controls?13 Is it a coincidence that Dr.
Samuel Huntington, an advisor to National Security Advisor
Brzezinski, in a speech before a seminar of businessmen, academics,
and government leaders at West Point concerning integrating
national security and trade policy, could propose controlling
nondefense exports to the USSR to exact political or military
concessions? This would be a major departure from prior export
control policies.1 4 Viewed in a broader sense, are export controls an
offensive card in the balance of power, or are they a defensive card to
protect a deteriorating technological lead? Or, are they an invisible
card which is not playable at all?

When the focus shifts from the intra-Alliance arms market to the
intercoalition correlation of forces, the significance of a
technological lead, however fragile, becomes starkly clear.
Economically the West remains superior. However, the Soviet
command economy can be expected to allocate to armaments
whatever share of the gross national product the military believes it
needs. Politically, the defeat of the Communists at the French polls
early in 1978, and the apparent aversion to the Red Brigade's murder
of Aldo Moro in Italy may be setbacks, but these episodes will soon be
forgotten by party visionaries who also tend to forget the Soviet
invasion of three of its own "fraternal" allies. In fact, the Soviets deny
any connection with Italy's Red Brigade. A 25 May 1978 issue of
Pravda, for example, carries a cartoon depicting a column of gun- and
bomb-carrying terrorists, all followed by a cigar-smoking capitalist
carrying fistfuls of dollars. In any case, increasing domestic
Communist pressire to restrain their governments' further
commitment to the Alliance can be expected.

Militarily, the nuclear balance is considered roughly equivalent.
As for the conventional balance, nobody knows for sure. The US
Army, however, publishing the first revision, in almost a decade, to its
basic doctrinal tome, FM 100-5, takes the startling, but accurate,
position that we must be prepared to fight-and win-outnumbered.
Only superior soldiers, superior tactics, and superior technology can
carry out such a bold doctrinal precept.

When viewed in this context, preserving what technological
edge the West collectively, and the United States particularly,
possesses assumes critical importance. Competitive R&D, according
to most voices, is the only way to achieve that end. Consequently, the
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answer to, "Should the ROLAND selection experience be repeated?"
appears to be yes. The answer to, "Should we assign a weapons 'lead'
politically?" appears to be no.

What Is To Be Done?

Again quoting Robert Basil, who, at the August 1977 seminar,
addressed the policies of Rationalization, Standardization, and
Interoperability, the competitive edge, and the technological edge:

The challenge is the recognition of adapting to a changing
world in a way most constructive to the United States, both
militarily and industrially.

Is reality our stable in-house R&D establishments with
solid continuity, in a strong partnership with the innovators and
builders in industry, who together have met every challenge
called upon it in the past 25 years with peerless weapons
solutions for our forces?

Or, is reality old-line, in-house establishments with their
incestuous satellites of contractors, together resisting any
change to existing relationships, and protected from more
efficient foreign competitors by a dubious set of source selection
values?15

The protectionism to which Robert Basil refers, and the vision of
export controls, provide a background against which the advisability
of political assignment of weapons development must be evaluated.
Protectionism, controls, and political assignments In concert would
greatly damage the competitive technological edge, whereas the kind
of competition held for ROLAND again stands out as a favorable
alternative. Would any contender have been as good without the
competition from the others?

As a corollary, whereas many businessmen formerly felt in a
vacuum because of the US Government's political choice not to act as
drummer for external sales as do other governments, they now feel In
a squeeze between foreign competition and the US Government's
policy of seeming extension of export controls. Perhaps a better
policy than lead nation assignment and export control would be to
invest In advancing research and development. In such an enhanced
research environment, the response to the question whether there
should be another ROLAND-type source selection, again, appears to
be yes. The problem for MEN$ and 'lead nation" policies to solve,
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then, seems to be to find a way to assure the competition that will also

drive technological development and lower costs.

ROLAND and the Packard Memorandum

Finally, neither the lead nation policy nor MENS comes to grips
with the lessons learned from the ROLAND experience. The Packard
memorandum is still open. Competitive R&D with licensed
coproduction, accepted as a policy of DOD, was endorsed by
congressional legislation in 1976. For the systems coming into the
forefront, no one's power of prevision is perfect, and institutional
memory is short, so some policies and guidelines are in order.
Initially, the 1971 Packard memorandum encouraging licensing
between contractors may require some revision. Research indicated
that, in part, at least, the policy was launched by OSD and
congressional elements as a way to bypass the barrier against
European procurement presented by the service bureaucracies in the
procurement and doctrinal arenas. ROLAND broke the logjam and
resulted in an excellent weapon-when the shouting died down and
people were able to get to work. Policies to smooth the road are
simple to identify but may be difficult to achieve.

The US Government must state what conditions constitute an
acceptable license agreement. What fees, payment schedules, rights
in data, and conditions for third country sales can be allowed? Or,
perhaps a better and less restrictive way-what license conditions will
be disallowed? There were nine changes made to the agreed
Euromissile/Hughes/Boeing license agreement: eight at the behest
of the US Government, only one by Euromissile, a simple request to
change correspondent banks. Although the changes were eventually
made, none came free. Setting conditions ahead of time will delimit
the eventual costs and defuse the misunderstandings which do not
promote standardization or the Alliance. Intergovernmental
Memorandums of Understanding may prove the best first step in lieu
of intercorporate licenses.

Next, for each project, the level of "standardization" should be
agreed upon in advance. Once the choice is made, as with ROLAND's
"form, fit, and function," engineering will determine the eventual
product. The mid-course redirection of the ROLAND project was
astonishing, and seemed to derive from two sources.

First, the letter from Senator McIntyre did not want to give any
appearance of congressional meddling with the source selection
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process while it was underway. Consequently, there was great
surprise in receiving the Senator's redirection a month after contract
award. The rationale for the delay was a good one. It is deserving of
note that everyone interviewed during this research gave the Army's
source selection process high marks for fairness, honesty, and the
ability to get the best weapon for the field-whether they favored the
actual choice or not. Such unanimity is rare and warrants
preservation.

The second source of the midcourse correction to achieve
interchangeability should have been better managed. No large
organization -and the US Government certainly qualifies as such-
can make strong shifts in policy and see the policies implemented
without first actively promulgating the new policies. The November
1975 DOD Memorandum on RSI and the amendments to the
appropriation bills came too late for the early converts in the
ROLAND Project Office. Most people at the working level would
never be aware of them, and would pursue the policies they already
understood and doubtlessly wished to continue to support. An
example of the dynamics of bureaucracies is that in proceeding from
RFP to contract award, the already vaguely worded passages
requiring standardization lost some, or all, of their precision. Another
example is the denial of export authority for technology to be
developed in the joint Hughes/Euromissile effort to solve the radar
problem which was proposed as the most cost-effective approach.
Many more examples derive from the Armed Service Procurement
Regulation, laws, rules, regulations, standards, and practices among
the procurement and auditing communities. The examples given
need to be examined, and policies established, for waiving or altering
some of their provisions to fit international projects. This study has
made no attempt to be exhaustive in this regard and the requirement
stands, regardless of which route is taken in future international
weapons acquisition. New policies in a complex society require
sufficiently strong promulgation to acquire constituencies, as well as
prescribe rules, and thus require time.

Throughout the interviews and the ADPA seminar discussions
many people murmured about a new cult-RS)-emerging to
standardize for the sake of standardization. Indeed, the necessary
system is being formed-congressional committees, councils within
DOD, shiboleths to which weapons proponents must genuflect in the
weapons acquisition process, and the formalization of procedures via
MENS and "lead nations" in the weapons families. Time and again,
senior people advised caution: to move carefully, to achieve RSI on a
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case-by-case basis as the opportunity occurred, and not to try to
accomplish everything at once. ROLAND, the F-16, and the HAWK all
achieved one or another success opportunistically. The ethos of the
huge coalition-wide agglomeration of money, politics, and war favors
the case-by-case approach, recognizing a monopoly on neither good
ideas nor bad ones.

The Verdict

In answering the question, "Could or should another weapon be
acquired as was ROLAND," evidence clearly seems to favor "Yes, it
should." Money was saved, time was saved, profits were earned, and
much needed weaponry is coming into the hands of the troops.

Answering, "Could it occur," depends on policy which has again
changed to bring in the MENS and lead nation approaches, leaving
the Packard memorandum of 1971 by the wayside. Answering the
question of "could" must await the transformation of these currently
evolving redirections as they move from the temples of policy
formulation to the school of hard knocks of policy implementation.
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CHAPTER IX

A HISTORICAL RETROSPECT

This monograph highlighted some organizational trends and
proclivities which most experienced corporate and military managers
understand. Nevertheless, using only the single example of ROLAND,
it is difficult to establish these trends as permanently operating
factors. A consultant to this effort remarked that if such "rules" are
indeed "rules," they must be transferable. Could a second example of
trials and tribulations with Rationalization, Standardization, and
Interoperability be found which would support the author's
contention that stich deterministic rules exist, and that ROLAND's
experience is replicable, thereby making the orbits traced by that
nebulous system of "rules" more clear? Early examples of attempts at
standardization in shipbuilding were used in this study to underscore
the constancy of the human problems standardization entails. But the
management or technology of constructing sailing men-of-war
differs too much from today's technological environment to be useful,
beyond making that point.

Problems similar to ROLAND's in exchanging Technical Data
Packages from plant to plant and from industry to industry (airframe
to automotive) during World War II are extensively documented.1

However, these examples (notably Boeing's B-29 and B-24) did not
entail the national political controversies or the international politico-
economic entanglements of ROLAND.

As research demonstrated, ROLAND did indeed have an
international precursor and a famous one at that. The story provides
valuable insights into the business of International standardization in
military affairs, and supports the theory that there are Indeed
predictable rules and patterns in technology transfer across the full
spectrum of determining military requirements and meeting technical
specifications.

As the industrialized world entered the 20th century, the
technology of ordnance design had developed to such an extent that
most advanced countries approached about 3 inches as the optimum
caliber for light artillery: the English, 3.3 inches; the Americans, 3
inches; the Germans, 77 millimeters; and the Italians, along with the
French, 75 millimeters.2 The size of a 75 mm or 3-inch piece matched
what 6 horses could pull over rough terrain, and men could handle in a
firing position. Of all these weapons, the "French 75" gained universal
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fame, capturing the imagination of the world in saving Paris from the
relentless blows of the Schlieffen plan, a plan which in execution in
1914 hurled a lightning strike at the heart of France.

As the clouds of the Great War cast their shadows across the
Atlantic to the United States, drawing America ever deeper into the
coalition of England, France, and Italy, the American Army faced a
desperate shortage of light artillery. Of all the supply shortages, light
artillery presented the most difficult to resolve, because of long lead
times and the demands of precision manufacturing. As events
unfolded, it was decided by the coalition that the American forces
would fight together with the French, and that US and British light
artillery would adopt the French and Italian 75 mm caliber. These
decisions destined the United States to transfer the technology of the
French 75 mm field pieces and to manufacture the gun and its
ammunition in this country. This production project would eventually
become a monumental effort.3

Watching the war spread from Sarajevo across Europe, the still
neutral United States, although having a new 3-inch artillery gun
under development, found itself possessed of scant few pieces, a
hodge-podge of calibers, and an artillery manufacturing, support,
and supply ability that remained chaotic or nonexistent:

Almost from the outbreak of the war in August 1914, (the
United States) succeeded in placing observers with the various
armies in the field (whose) reports . .. were filled with data
showing the deficiencies of our own military organization for war
on a modern scale . .. but the reports were tiled away in the
archives of the War College to gather dust of official neglect.4

Attache reports from Europe were likewise numerous, but
comprised verbose general observations containing little specific
technical information upon which to base weaponization plans. 5

Brigadier General William Crozier, Chief of Ordnance, sent
Major T. L. Hillman to England and France to examine and purchase
plans and specifications of European artillery to assist in formulating
our own designs. The necessity for speed was urgent. In 1911, the
Army Staff estimated requirements for artillery based on equipping a
force with 3.16 guns per thousand men; this was later revised to 4.9
guns per thousand men-in a million-man force, the planning for
which was soon to begin.6
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Crozier and Hillman were exceptionally qualified men for the
job. The brilliant Brigadier General Crozier was appointed Chief of
Ordnance in 1901, as a captain, prior to many senior officers; he was
promoted to Major General in July 1918. Hillman was later to
command Rock Island Arsenal, which continues to serve the mission
of artillery design and development for the US Army. When Major
Hillman reached England, the Ministry of Munitions provided
drawings of all types of ordnance. Armstrong-Vickers wanted to sell
him designs for heavy howitzers, and War Office approval was
obtained. But the British Foreign Office refused to sanction the
transfer. The French Government at first refused even to receive the
American major. Never mind the long lead times of artillery
production. The United States was not legally a belligerent.7

But the transfer would eventually take place. While Major
Hillman was conferring in Paris with officers of the Bureau of Exterior
Operations of the French General Staff, the United States declared
war. 8

No sooner had the United States committed Itself to the war,
than the congruence of money, politics, and war Immediately resulted
in a melee of competing objectives. The situation was exacerbated by
the mobilization of US Industry to produce a tenfold Increase in the
numbers of guns, a 47,000 percent Increase in machinegun
ammunition, and a 180,000 percent Increase in artillery ammunition
over peacetime requirements.9

The immediacy of war took precedence over money and politics
as the struggling Allies searched for the fastest way to get the
American troops equipped and into the trenches. The French
Government proposed standardization of light artillery calibers, and
offered an inducement to fit their proposal-France would supply five
of their incomparable 75mm field guns per day to arriving American
forces, beginning August 1917,10 while US industry tooled up.

Some extracts of a French press release by the High
Commissioner, G. Andre Tardieu, issued in Washington on Bastille
Day, capture the mix of money, politics, and war on the international
level, and the enthusiasm of the moment:

Washington, 14 Julliet, 1917

Presidence Conseil
Copie a Guerre-Armament
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An important agreement has been concluded between the
United States Government and the French ... characterized by
two ideas. On the one hand the American Government wished to
adopt the quickest solution in order to realize in the shortest time
the complete armament of its forces. On the other, with great
foresight, they attached particular importance to realizing, for
the American and French armies, called to fight on the same
battlefields, uniformity of munitions, of such capital importance
from a tactical point of view.

The double certainty of rapid production and uniformity of
munitions, decided the United States Government, despite the
incontestable value of its own materiel, especially that of the
three-inch field gun, of which the superior qualities are
universally recognized, to adopt our 75.

From the military point of view, it is evident that uniformity
of type of guns and munitions for armies fighting on the same
battlefields, is an appreciable guarantee of safety and efficiency.
The supply and volume of fire are thereby equally facilitated.
Unity results spontaneously from identity of weapons. Finally, all
tactical results, obtained by the experience of three years of war,
are, without previous adaptation, assimilated by the American
Army.

From the industrial viewpoint, the unity of effort created
between the manufacturing plants of the two countries, will
produce happy results without precedent, not only during the
war, but also subsequently. Common action provides the best
means of mutual acquaintance and for preparation of the close
cooperation which it is desired to organize for the future.

From the financial standpoint it is possible to hope that the
purchase by the United States of French artillery materiel will
create an improvement in exchange, which under the existing
relations of America and her European allies, is as much to be
desired by the United States as by France.

It is also likely that the adoption of the metric system,
which has been officially requested by the American Bureau of
Standards and which is much to be desired from the point ,nf view
of future Franco-American interests, may be thereby fac, ated."

Such unbounded, if ungrammatic, enthusiasm was not
universally shared in the US War Department. Although Major
General Leonard Wood, Chief of Staff, strongly supported the
"suggestion" to adopt British or French calibers, the Chief of
Ordnance and the War College Division (formed to assist a much
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constrained General Staff to plan for the war) opposed the idea. A War
College Division memorandum to the Chief of Staff dated 12 May
1917 states:

Dependence upon another nation for our arms and
ammunition is contrary to the independent spirit of our people. It
is thought that the abandonment of our arms for inferior arms of
another nation would be resented by the public at large, and
satisfactory explanation by the War Department would be
difficult.

12

How a nation with such a meager military production base at the
time could boast of superior arms production abilities was not an
apparent consideration.

At the national level, the differing roles of armed forces and their
legislatures at differing epochs and against differing socio-political
backgrounds present a curious mix.

In France, according to one General Gascoin, Commandant of
Artillery, Ist Corps, writing in L'Evolution de l'Artillerie Pendant la
Guerre, the French Parliament, encouraged by a few officers who
held a clearer view of emerging tactics and doctrine, took the lead in
appropriating funds for procuring guns, over objections of many
officers who, promulgating official French Army doctrine, did not
perceive the coming war as a war of artillery, but focused instead on
the infantry battles of 1870:

In reality, if it is true that we had not sufficiently developed
heavy artillery, it is not less true that the Germans had excessively
neglected their light artillery. This advantageous situation as to
our field artillery is, and let us say it quite loudly, completely to
the honor of the French Parliament, which voted, at the
beginning of 1909, the law for the enormous augmentation of the
field artillery, an augmentation of 50 percent in the number of
regiments, and that despite the advice of a large number of unit
officers or staff officers of all arms who had not completely
understood the importance that materiel, artillery, and
machinery must inevitably assume in the modern war. 13

In the United States the position of the legislature, or for that
matter, the executive branch, vis-a-vis the Army was reversed.

In 1906, an appropriation requested by General Crozier of
$1,200,000 for artillery was halved by the Secretary of War to $600
thousand and again halved by the House of Representatives to $310
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thousand, a level which would produce 11 batteries a year and deliver
the total planned procurement, should war occur, not sooner than
1923. Immediately upon declaration of war in April 1917, Congress
appropriated $171,900,000, then in October, another $225 million."
But General Crozier would later bear the brunt of bitter criticism for
lack of preparedness despite having been denied funds, for lengthy
development times after being given the funds, and for procuring
French-produced weaponry instead of US guns in the interval.

Many In Congress were totally chagrined that "our boys" had to
fight with foreign weapons, that US Industry was unable to produce
when called upon, and that "poor bleeding France" had to bear the
Industrial load, and so stated vehemently in committee deliberations
and public speeches. Some accused the French of bribing us to enter
the war by the political means of offering military aid. Times change.
Quite a different politico-economic milieu exists today in NATO RSI,
but the players remain the same as do the equally appositive
factions. s

To prevent the financial side of the triangle from producing
adverse effects, Crozier instituted cost-plus-fixed-fee and cost-plus-
percentage-fee contracts,16 as a way of reducing corporate risk and
ameliorating the effects of the war's high inflation rate on accustomed
fixed-price contracts.

The military requirements side of the triangle presented
difficulties with the technology transfer, with production, and with
proponents of US systems. Intensified by divergent, institutional
factors, the difficulties converged on the French 75, as if through
some mystic prescience, ROLAND were being used as a roadmap.

The US field artillery standard light piece at the time was the 3-
inch model 1902. The 3-inch Model 1916 was well underway and, in
fact, 35 had been already produced when the decision was made that
the American Expeditionary Force would fight alongside the French,
and that the 75 mm would be adopted as standard throughout the
coalition. Orders were given to rebore the Model 1916 guns already
produced so as to accept the 75 mm ammunition. Similar
modifications were ordered for the British 18-pounders in production
at Bethlehem Steel Company. Subsequently, US manufacturing
would follow the French 75 designs.' The Allies were launched on
one of the most successful, yet traumatic, efforts toward weapons
standardization, ever attempted.
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What was the magic of the French 75 which raised such
enthusiasm, even earning the dubious distinction of having a cocktail
punch named In Its honor?'$

The French 75, specifically the Puteaux Arsenal Model 1897 75
mm field gun, represented a quantum jump in artillery technology
which significantly transformed tactics, techniques, and
manufacturing standards for light field pieces. The United States,
England, France, Italy, and Germany, all struggled to keep their
technological edge. Many technological breakthroughs in
obturation, propellant chemistry, and manufacturing technique
contributed to the excellence of the French 75. Its key secret,
however, lay in the new invention of light caliber recoil mechanisms.
The ability of the piece to recoil without moving the carriage, and to
return to battery with the gunner still hovering over his sight,
permitted rates of fire of artillery to soar from one round per minute to
more than twenty.19 At the same time, because the gun remained in
place, it could be aimed at an aiming stake, and by using calibrated
traverse and elevation mechanisms, could be fired at any point within
range by calculating the required offset using trigonometry and range
tables. The tactics of indirect fire, and massing of many batteries in a
quick-fire barrage, totally changed light artillery tactics and doctrine,
from the previous belch of flame and whiff of grape fired toe-to-toe
with infantry.

The US Army was also engaged in developing the new artillery
tactical concepts within its own small Ordnance Department. At the
outbreak of war, the department was arranged in divisions: a Gun
Division for cannon and ammunition, a Carriage Division for artillery
carriages, and a Small Arms Division, among others.20 A
rearrangement to a functionalized organization, resulting in the
Design Division-Procurement Division separation, was to occur 9
months into the war, forced no doubt by the frenzied pace of
mobilization.21

Although the Ordnance Department returned to its original
structure shortly thereafter, the agglomeration around commodities
or commodity groups and the division along lines of R&D,
procurement, and field service continues to serve in one form or
another as the structural basis of organization to the present time.

In 1911 the Carriage Division had developed a new carriage,
incorporated into the Model 1916 3-inch gun which was the model in
production when the decision was made to adopt the French weapon,
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specifically the Puteux Model 1897. Range as well as rate of tire ruled
who won ur lost the artillery battle, and range was a function of
elevation as well as muzzle velocity. The French Model 1897 was
mounted on a conventional single-trail carriage, limiting elevation to
19 degrees. The US Model 1916 carriage with its new split trail
afforded 53 degrees of elevation and greatly improved traverse limits
as well. The split trail carriage enjoyed enthusiastic support by the
Field Artillery Board. United States officials decided to adopt the
metric French 75 mm caliber gun, but to mount it on the M1916
carriage, thus putting US artillery at least a half generation ahead of
where it had been. Orders for the carriage were placed with Rock
Island Arsenal, Bethlehem Steel, New York Air Brake, and Willys
Overland for M1916 carriages, while immediate needs were filled by
purchasing the Model 1897 from France.22 But producing the M1916
carriage proved more difficult than expected. When the specter of
delayed deliveries became clear, the Ordnance Department, with
General Pershing personally urging the change, decided to transfer
the technology of the entire French Puteux Model 1897, including its
unit trail carriage,23 and build it in the United States.

But what had been agreed upon politically proved not so
acceptable bureaucratically. Although at the time of our entry into the
war the French Government agreed to reveal to us the enormous
amount of information which would be required for the manufacture
of these weapons, the Puteux Arsenal was loathe to surrender their
recuperator's secrets which they believed the Germans incapable of
duplicating, despite the Germans having captured plenty of samples.
In France, parts of the recuperator were produced in several different
plants and assembled in secure rooms at the Puteux Arsenal to which
only a few people were authorized entry. Major Hillman was told that
release of the documents would not be possible. Not until 11 August
1917 were the secret drawings of the M1897 carriage and its
recuperator finally received and complete specifications and data
were not exchanged until April 1918, 7 months after US troops
entered the trenches.24 The lack of complete information seriously
handicapped negotiation of contracts and manufacture. It takes time
for high governmental decisions to filter to the field.

Concurrently, efforts to transfer the ammunition technology
produced failures and successes.

Only 5 days before the decision to adopt the French 75 mm
caliber, the Ordnance Department had placed orders for 9 million
rounds of 3-inch ammunition. These orders were halted pending
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arrival and translation of the drawings for the French ammunition. But
the American ammunition designers were due a surprise. Despite the
fame that preceded it, the French shrapnel shell proved so distinctly
inferior to the American that the Ordnance Department decided
against interchangeability of this round. 2

1 (It is not clear whether
interchangeability or interoperability was the intended word. The
original report was written without benefit of today's refined
lexicology of RSI. Many combinations of forging, casting, and
machining methods were developed, and various materials and ogive
shapes perfected, among the coalition armies to improve
performance, especially range of the projectiles, most of which were
interoperable.)

But more surprising, the French 75 mm high-explosive shell
employed no bore rider safety in its fuze.26 American designers
considered such a fuze an absolute necessity, so had to make
appropriate changes before accepting the round into service.
Premature bursts did in fact occur with unfortunate frequency; this
prompted a tactical change which staggered the guns in battery
position, thereby protecting adjacent guns and gunners and,
incidentally, improving the pattern of fall of shot.

The problem with drawings, to be a familiar problem in the
ROLAND transfer, was also present In the French 75 transfer:

To add to the confusion there were several different
drawings of each component of the 75 mm high-explosive shell
sent to the United States, and no member of the French Military
Mission had definite information on which one was in current use
in the French service. Officers had to be sent from France to
advise on these matters. When 75 mm high explosive shells
arrived from France as working models they did not conform to
any of the drawings. The work of correcting and translating the
French specifications of the 75 mm shells was not completed
until December 1917.27

Meanwhile, In October of 1917, our now renowned "Big Red
One" First Division entered the trenches in the Luneville sector of
France. At 6:05 a.m. on the 23d of October, an American crew with the
French 75 mm field gun Nr. 13579, today preserved aside the Plain at
West Point, fired the first shot." America had entered the war.

Transfer of the technology of the gun, the Puteux Arsenal unit
trail carriage, and the Puteux recuperator continued apace in the face
of a frantic attempt by US industries to catch up. Everything was in

trail



short supply, from spruce for airplane wings to hickory for artillery
wheels. United States industry had little experience with ordnance
manufacture, and delays, overruns, and just plain failure to produce
pieces that worked, plagued the mobilization effort.

Bethlehem Steel, for example, contracted to deliver fifteen 9.2-
inch howitzers in 7 months, but took 16 months to produce only one.
Midvale Steel, one of the few other companies with any ordnance
experience, did not fare much better .2 In hopes of improving the
chances of delivery against schedules, the Chief of Ordnance
implemented a policy requiring a second source for each critical
item. 30

Most officials expected the gun and carriage to be the most
difficult to transfer, and difficulties there were, which were

... aggravated by the necessary changes in drawings and
shop practices, adopting ... the metric system, changes in the
projections of drawings due to different drafting-room methods
in vogue in the two countries (first versus third angle projection
as with ROLAND), and a lack of early appreciation of the different
... relations between designing room and the shop... '

The screw threads on the gun carriage were not described
on the French drawings and when examined on a French model
were found to be of six different types and unknown to American
Ordnance officials. Information requested from France reached
the wrong agency in the Ordnance Department and was "lost" in
the files until April 1918. When thread gauges arrived from France
they did not correspond with the information in the French
reply.32

United States manufacturers estimated 6 months would be required
to replicate the French threads, so US threads were adopted instead.
The British were forced to the same decision. But what proved most
difficult to transfer was the recuperator, called variously on drawings,
recoil, recouperator, recuperateur, brake, frein, cradle, sleigh,
trainean, slides, and glissieres, none of which words was thoroughly
descriptive.33 French ordnance officers and government officials,
aware of the distinction between craftsmanship and le Systeme
Taylor of American mass production, advised their American
counterparts "it would not be possible for (US companies) to educate
(American) workmen to the quality of work necessary for the
successful manufacture of these recouperators," that is, recoil and
counterrecoil systems.4
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The distinction between the French Puteux gun and the
American 3-inch M1902, in fact the reason for the presumed
superiority of the French model, lay in its hydropneumatic
recuperator employing oil and air to absorb the shock of firing and to
return the gun to battery. Despite the fact that the heat generated
from firing the lengthy artillery preparations called for by the tactics
of the time would cause the enclosed oil to boil, the precision Puteux
recuperator continued to function impeccably. The United States,
British, Italian, and German designs used a much simpler
hydrospring recuperator employing a combination of pistons,
springs, and steel tubing. It performed the same function, but not as
well, and not as long. The Puteux secret was the use of a virtually self-
contained large single heat-treated steel forging with a system of
finely fitted surfaces and adjustment valves requiring highly skilled
craftsmen to produce and maintain.

Manufacturing the recuperator proved so difficult that the US
Ordnance Department decided to build the guns and carriages in
form and fit to accommodate French-produced recoil mechanisms,
and ship the parts to France for assembly with French-produced
recuperators. Later, US foundries would forge and rough turn the
recuperator forgings to send to France for finishing, but not until April
of 1919 would acceptable finished recuperators be produced at US
factories-Rock Island Arsenal and Singer Machine Company-at an
acceptable rate, 4 months after the Armistice was signed.35

The confusion was exacerbated by the press of a shooting war
in that differing proposals came forth from the combat development/
research and' development community and from the "user."
The Chief of Artillery wrote protesting the original order of the M1916
split trail carriages because field testing proved the design
unsatisfactory. He proposed instead that the United States adopt the
British Model 1917, then in production at Bethlehem Steel.M Yet most
officers seemed to agree that the British carriage was the worst
design available. The Commandant of the Artillery School proposed
differently, suggesting that if the M1916 split trail was not
forthcoming, the US 3-inch M1902 (rebored to 75 mm for
interoperability) be adopted.3'

In the meantime, American forces, supported by their 75 mm
field guns, went on to great victories, stopping the Germans in the
Aisne Marne and Chateau Thierry and passing over to the offensive
against the Hindenburg Line and in the Meuse-Argonne sector.
United States efforts to accomplish the split trail design, and to
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simplify the recuperator continued unabated and eventually
succeeded, combining the M 1916 carriage with a simpler recuperator
mechanism developed at the St. Chamond Company, for which Major
Hillman had negotiated production rights. The United States was
seeking a design that could be repaired in the field by our mobile
support units. The French were satisfied with sending their weapons
back to the factory for repair. Pershing's staff was to add to the
confusion by first advising against the St. Chamond recuperator, then
later being for it.m

Conflict and confusion likewise derived from testing and from
troop preference for one or another tactical practice. In a
memorandum to the Chief of Artillery, Colonel Fleming,
Commandant at Fort Sill, wrote that the comparative tests of the US
M1902 and French 75 were slanted to "confirm the idea that the 75mm
was a superior weapon" by using targets and exercises favoring the
French gun. Adaptations of US firing practices or selection of other
targets and exercises, he claimed, would have shown the US gun as
good as or better than the French 75.

Tactical preferences among different armies and their effect on
weapon design such as occurred with ROLAND'S radar tracker
likewise occurred. Continuing his report, the Commandant noted that
the M1902 had "sighting, shield, and draft arrangements ... distinctly
superior to the French" which should be applied to the French model
in any case if the French 75 Is made In the United States, because the
US sights were considered more suitable for American tactics.

Sights were totally different on the British gun. The British Army
did not initially intend to employ the new indirect fire methods for
light artillery, so the British version M1917 75 mm retained its simple
direct sight. British officers, armed only with swagger sticks, leading
their troops over the top, considered the tactics of hiding one's guns
behind hills not quite cricket, and were not wont to clutter the
battlefield with messy arithmetic.

National preferences for handling ammunition and servicing
the piece likewise were reflected in caisson and limber design, though
minor modifications to lunettes made them at least interoperable.

The guns went on firing as the Allies crushed desperate efforts
of the German Army to hold on. Pershing was certain victory was near
and, as French production slowed due to crushing shortages of
manpower and materials, plans were made to introduce US-
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manufactured weapons for a new offensive. But the carnage spewed
out by these fast-firing guns eventually brought the nations to their
senses and the war to an armistice. Efforts with the French 75 were
redirected to relining worn-out barrels, developing pneumatic
carriages for high-speed towing behind trucks and even mounting the
gun on a self-propelled carriage. On the one hand, the war took so
heavy a toll of horses that transport was given top priority at US ports
to replace the horses with trucks. On the other, the mobility of the
infantry due to their own motorization demanded a similar
incremental increase in speed on the part of artillery. The French
developed a U-shaped trail to try to obtain the elevation of the US
M1916 carriage, but without its complexity.

Before World War I public perception held that since the
industrial effort for war would be so enormous, industry could not
sustain the frantic pace for more than 10 days; ergo, war could not
occur. Consequently, the French decision to pursue standardization
at the cost of five 75 mm guns per day was exceptionally grave. Yet the
decision tu manufacture weapons in the United States for training
and to use French materiel in France, apparently made at a meeting in
May 1917, was initially applauded by all concerned. The decision to
adopt French calibers (75,105, 155mm) made in June of that year, and
the decision to replicate the Puteux Model made in February 1918
were likewise wid.'.ay applauded at the time. As problems emerged
and the Armistice found virtually no US production of the Model 1897
completed, controversy reared its head that was to continue long
after the shooting came to a close. Everyone had an opinion. But the
achieved uniformity of ammunition played a significant role in the
victory. Continuing controversy served only the external and internal
politics of the War Department and public figures.

In a personal letter regarding his book, Ordnance and the World
War written to the Director of the Army Industrial College, General
Crozier, from the vantage point of 1934 opined that it would have been
better to have stuck with the M1902 (rebored to 75 mm as the book
supports),39 and to have pressed on separately with the M1916 split
trail. Though time and circumstances have changed to a degree,
General Crozier's advice to pursue interoperability and excellence of
design first over the political, economic, and vague military-politico
advantages of interchangeability makes good sense.

There are, of course, many differences between today's level of
ability to achieve international standardization and the ability present
in 1917. Recognized standards for taps, dies, and performance
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specifications, for example, have emerged, impelled particularly by
the burgeoning automotive industry which was then in its infancy.
Those basic systems are just the beginning of a long list of standards
now internationally in use. But some problems have been exchanged
for others: metrification, so difficult for the French 75, was not difficult
at all for ROLAND, and Dickinson, in his Ordnance Corps report, used
sentences in French which he did not bother to translate-
presumably, any American in a position to read his report read
French. The only language problem identified was that of a
multiplicity of terms for the recuperator. The two problems today
have exchanged places.

As noted, similar problems of technology transfer were to recur
In World War II, during efforts to transfer manufacturing capability
from the aircraft to the automotive industry to build 0-24 Liberators,
for example. Similar problems occurred even in transferring
production from plant to plant within the aircraft industry. But with
each transfer in the United States, lessons were learned to apply to
the next. Today, if RSI is to succeed, we must extrapolate the lessons
learned NATO-wide from each civil and military industrial
experience.

Several "lessons learned" documents have been prepared by
ROLAND participants. Their treatment of specific details is such that
they must be classified Confidential. In general terms, they differ little
from the story of the 75. For policymakers who poke a finger into the
"Nebula Pentagona," the most useful lesson learned lies in these
general patterns of behavior which determine where the volume
displaced by new policy will bulge.

As this monograph shows, there are patterns of organizational
proclivity. Troops prefer the familiar. Engineers prefer the novel.
There are standard rules of engagement in bureaucracies, nationally
and internationally; in the tactics and doct0ine development realm;
and in the research and development communities which come into
play. And there are standard tendencies among potential contractors
and proponencies to overestimate simplicity and underestimate cost.
If a policy to improve NATO rationalization, standardization, or
interoperability is to be successful, it should at least accommodate
the institutional and societal dynamics so that the less structured
problems of the moment can be engaged.
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APPENDIX A. SYSTEM DESCRIPTION

General

ROLAND II is a highly mobile, low-altitude, all-weather, air-
defense missile system. The system was designed and developed by
the Franco-German industrial team (Euromissile) to be a fully
integrated missile launching and fire control station mounted on a
single self-propelled vehicle.

US ROLAND is the American adaptation of European ROLAND
II technology and is being produced to meet the US Army's
requirement for defense of high value fixed assets against all-
weather, low-altitude air attacks. US ROLAND is a complete weapon
system consisting of a fire unit, missile rounds, and maintenance and
training equipment.

Fire Unit and Carrier Vehicle

The fire unit is a self-supporting, fully integrated fire control and
missile launch station mounted in a module configured for transport
by various Army vehicles or to stand alone in a fixed installation. The
presently planned prime mover for the 11-ton fire unit module is a
derivative of the M-109, self-propelled howitzer vehicle chassis. Each
fire unit carries a basic load of 10 missiles, 2 mounted on launchers,
and 8 stored in magazines ready for rapid, automatic reload of the
launchers. The crew consists of four men: commander, gunner,
assistant gunner, and vehicle driver.

Major components of the fire unit are: the surveillance radar
with integral identification friend or foe (IFF); the radar and optical
tracking systems; the missile guidance command computer and radio
frequerfcy (RF) command link; missile launchers, storage magazines,
and associated automatic reload equipment; prime power and
environmental control units; built-in test equipment; the commander
and gunner stations; and the logic unit with associated electrical and
hydraulic subsystems necessary to integrate the system.

SOURCE: US ROLAND Project Office, US Army Missile Research and
Development Command, Redstone Arsenal, Alabama.

Sma111



Missile

The US ROLAND missile is a command-to-line-of-sight (CLOS)
guided missile weighing approximately 145 pounds. The missile is
packaged as a round of ammunition, sealed with wings folded in its
launch tube at the factory. This eliminates the need for missile
maintenance and reduces logistical handling requirements. The
missile employs boost-sustained propulsion and contains both
contact and proximity fuzing to initiate detonation of the multiple
shaped charged warhead.

Support Equipment

The US ROLAND maintenance concept consists of three levels
of field maintenance equipment: Built-in Test Equipment (BITE)
used to perform operator/crew maintenance; an Organizational
Maintenance Test Set (OMTS) used to perform organizational
maintenance and to equip members of a maintenance support team;
and a Field Maintenance Test Set (FMTS)-direct support
maintenance. System items not repairable at one of these levels will
be evacuated to depot for repair.

The US ROLAND BITE consists of built-in equipment (lights,
meters, etc.) which allow crew members to assess the operational
status (on a GO/NO-GO basis) of the major system components.
Some manual adjustment of tunable assemblies and override of NO-
GO status are also provided. Crew member repair capabilities are
limited to minor items such as bulbs and fuzes.

The US ROLAND OMTS is European-designed and consists of
a series of 15 suitcase packaged portable test units with associated
fixtures and cabling designed to augment BITE by plug-in at the fire
unit. The OMTS has the capability to isolate faults to the replaceable
subassembly/box and to verify system repair by replacement. The
OMTS and maintenance support team personnel will be transported
to the fire unit in an M880 11/4-ton vehicle-mounted S250 electronics
shelter.

The US ROLAND FMTS is US-designed and consists of two
integrated automatic test stations installed in two M373 semi-trailer
vans. Special tools for the system will be transported in two M35A2
cargo trucks. Hydraulics, power equipment, and environmental
equipment will be supported by a shop housed in an 8280 shelter
mounted on a 21/2-ton vehicle. The FMTS is capable of fault isolation
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within a subassembly/box, repair by component replacement with
repair verification, and required system adjustment, alignment, and
calibration.

Training Equipment

Two training devices comprise the US ROLAND training
equipment: an operator/crew proficiency trainer, and a training
missile. Both items are designed for use with the fire unit.

The operator/crew proficiency trainer consists of an instructor's
console, a video tape rack, and a storage cabinet installed in a 2 1/2-
ton vehicle-mounted S280 electronics shelter. The trainer inputs
simulated target engagements and other combat training exercises
into an operational fire unit.

The training missile is a ROLAND missile launch tube weighted
and balanced to simulate the tactical configuration. The missile is
used to facilitate fire unit crew resupply training and support
personnel handling, magazine, and launcher operation training.

i
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APPENDIX B. GLOSSARY OF ACRONYMS

ADPA American Defense Preparedness Association
ADRES Army Data Retrieval Engineering System
ASARC Army System Acquisition Review Council
ASPR Armed Services Procurement Regulation
BAC British Aircraft Corporation
BITE Built-in Test Equipment
BPFA Bureau de Programmes Franco-Allemand
CDRL Contract Data Required Documents List
CLOS Command-to-Line-of-Sight
CRG Configuration Review Group (JRCC)
CSCS Cost Schedule Control System
DA Long Range Aviation (USSR)
DARCOM Army Materiel Development and Readiness

Command
DDR&E Director of Defense Research and Engineering
DOD Department of Defense
DSARC Defense System Acquisition Review Council
ECCM Electronic Counter Counter Measures
ECM Electronic Countermeasures
EEC European Economic Community
FA Frontal Aviation (USSR)
FAADS Field Army Air Defense Study
FMTS Field Maintenance Test Set
GAO General Accounting Office
GSFG Group of Soviet Forces Germany (Warsaw Pact)
HIREL High-Reliability
IFF Identification Friend or Foe
JLS Joint Logistics Subcommittee (JRCC)
JRCC Joint ROLAND Control Committee
JTNGS Joint Training Subcommittee (JRCC)
JTS Joint Test Subcommittee (JRCC)
LOFAADS Low Altitude Field Army Air Defense System (USA)
LTDP Long Term Defense Program -

MBB Messerschmitt-Bolkow-Blohm (Munich, Germany)
MC Military Characteristics
MENS Mission Element Need Statements
MICOM US Army Missile Command
MILSPEC Military Specifications
MILSTD Military Standard
MOU Memorandum of Understanding
NATO North Atlantic Treaty Organization
NBMR NATO Basic Military Requirement
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OCRD Office of the Chief of Research and Development,
US Army

OJCS Office of the Joint Chiefs of Staff
OMTS Organizational Maintenance Test Set
OR/SA Operations Research/Systems Analysis
OSD Office of the Secretary of Defense
PERT Program Evaluation and Review Technique
PM Project Manager
PMO Project Management Office
PVO Strany Air Defense of the Nation (USSR)
PVO SV PVO of the Ground Forces (USSR)
QMR Qualitative Materiel Requirement
R&D Research and Development
RDT&E Research, Development, Test, and Evaluation
RF Radio Frequency
RFP Request for Proposal
ROC Required Operational Capability
RSI Rationalization, Standardization, and Interoperability
SAM Surface-to-Air Missile
SCCS Simulation Central Cbordination Subcommittee

(JRCC)

SHORADS Short Range Air Defense Study
SNIAS Societe Nationale Industrielle Aerospatiale (Paris,

France)
SSEB Source Selection Evaluation Board
TACRAC Technical and Cost Reduction Assistance Contract
TDP Technical Data Package
TRADOC US Army Training and Doctrine Command
TSC Threat Subcommittee (JRCC)
TSM TRADOC System Manager
TTF&T Technology Transfer, Fabrication, and Test
VA Air Army (USSR)
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